Update of the indicative breakdown of estimated eligible costs of the Action 2014-EU-TM-0401-M (€)

Activity name	Funding rate (%)	2014		2015		2016		2017		2018	
		Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project
1 TELT Administrative costs for studies	50										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	9.300.000,00	8.150.506,00	9.591.289,00	11.457.874,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	9.300.000,00	8.150.506,00	9.591.289,00	11.457.874,00	0,00	0,00
Total for activity 1		0,00	0,00	0,00	0,00	18.600.000,00	16.301.012,00	19.182.578,00	22.915.748,00	0,00	0,00
2 Monitoring and follow up of the descending sl	50										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	361.296,00	428.683,00	361.296,00	311.471,00	361.297,00	346.338,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	361.296,00	428.683,00	361.296,00	311.471,00	361.297,00	346.338,00
Total for activity 2		0,00	0,00	0,00	0,00	722.592,00	857.366,00	722.592,00	622.942,00	722.594,00	692.676,00
3 La Maddalena exploratory activities	50										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	12.067.279,00	15.131.310,00	10.566.700,00	5.294.338,00	1.000.000,00	3.085.037,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	12.114.417,00	13.698.045,00	4.500.000,00	3.128.274,00	0,00	2.370.673,00
Total for activity 3		0,00	0,00	0,00	0,00	24.181.696,00	28.829.355,00	15.066.700,00	8.422.612,00	1.000.000,00	5.455.710,00
4 Exploratory activities from the foot of the Sain	50										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	44.439.766,00	38.024.509,00	24.500.000,00	28.640.355,00	35.500.000,00	37.400.811,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	44.439.766,00	38.024.509,00	24.500.000,00	28.640.355,00	35.500.000,00	37.400.811,00
Total for activity 4		0,00	0,00	0,00	0,00	88.879.532,00	76.049.018,00	49.000.000,00	57.280.710,00	71.000.000,00	74.801.622,00
5 Final modifications of the reference design	50										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	3.500.000,00	3.843.079,00	2.993.436,00	6.133.261,00	4.222.275,00	699.008,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	3.500.000,00	3.843.079,00	2.993.436,00	6.133.261,00	4.222.274,00	699.008,00
Total for activity 5		0,00	0,00	0,00	0,00	7.000.000,00	7.686.158,00	5.986.872,00	12.266.522,00	8.444.549,00	1.398.016,00
6 TELT Administrative costs for works	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	11.356.167,00	11.356.167,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	8.257.247,00	8.257.247,00
Total for activity 6		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	19.613.414,00	19.613.414,00
7 Release of the land acquired for public purpos	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		124.659,00	159.047,00	124.660,00	203.641,00	124.660,00	7.605,00	124.660,00	24.842,00	124.660,00	227.967,00
Ministère de la Transition écologique et solidaire		90.602,00	115.595,00	90.602,00	148.006,00	90.604,00	5.527,00	90.604,00	18.055,00	90.602,00	165.759,00
Total for activity 7		215.261,00	274.642,00	215.262,00	351.647,00	215.264,00	13.132,00	215.264,00	42.897,00	215.262,00	393.726,00
8 Utilities diversions in France	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	1.998.282,00	1.960.853,00	1.998.282,00	743.570,00	1.998.282,00	3.485.575,00
Total for activity 8		0,00	0,00	0,00	0,00	1.998.282,00	1.960.853,00	1.998.282,00	743.570,00	1.998.282,00	3.485.575,00
9 Utilities diversions in Italy	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 9		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
10 Chiomonte Interchange	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	5.704,00	0,00	5.704,00	17.112,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	4.297,00	0,00	4.297,00	12.443,00
Total for activity 10		0,00	0,00	0,00	0,00	0,00	0,00	10.001,00	0,00	10.001,00	29.555,00
11 Relocation of A32 Autoport	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	9.339,00	0,00	9.339,00	28.018,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	6.790,00	0,00	6.790,00	20.373,00
Total for activity 11		0,00	0,00	0,00	0,00	0,00	0,00	16.129,00	0,00	16.129,00	48.391,00
12 Relocation of [redacted] afe driving + track	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 12		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
13 Interconnection tunnel Susa-Bussoleno	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 13		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
14 Electric connection Susa-Venaus	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 14		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
15 Avrieux shafts	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	118.054,00	0,00	118.054,00	8.855,00	118.054,00	322.152,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	85.839,00	0,00	85.839,00	6.435,00	85.839,00	234.241,00
Total for activity 15		0,00	0,00	0,00	0,00	203.893,00	0,00	203.893,00	15.290,00	203.893,00	556.393,00
16 Villard Clément cut and cover	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	88.490,00	34.982,00	88.490,00	142.004,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	64.342,00	25.425,00	64.342,00	103.253,00
Total for activity 16		0,00	0,00	0,00	0,00	0,00	0,00	152.832,00	60.407,00	152.832,00	245.257,00
17 Electric connection for French worksites	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	221.286,00	876.531,00	664.351,00	876.531,00	201.622,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	160.830,00	637.339,00	482.849,00	637.339,00	146.603,00
Total for activity 17		0,00	0,00	0,00	0,00	0,00	382.116,00	1.513.870,00	1.147.200,00	1.513.870,00	348.225,00
18 Main civil works until 31/12/2018	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili			0,00		0,00		0,00	461.205,00	461.205,00	685.679,00	15.654.787,00
Ministère de la Transition écologique et solidaire			0,00		0,00		0,00	335.350,00	335.350,00	485.662,00	9.928.611,00
Total for activity 18		0,00	0,00	0,00	0,00	0,00	0,00	796.555,00	796.555,00	1.171.341,00	25.583.398,00
19 Civil works in Susa plain (o.w. 2A)	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 19		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
20 Info point Henry Barrack (o.w. 2E)	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 20		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
21 Maddalena-Susa (o.w. 3-4)	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 21		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
22 Maddalena interconnecting Niches (o.w. 4A)	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 22		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
23 Modane and Maddalena (o.w.5)	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 23		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
24 La Praz-Modane (o.w. 6)	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 24		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
25 St Martin la Porte-La Praz (o.w.7)	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 25		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
26 St Julien Montdenis (West entrance)-Saint M	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 26		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
27 St Jean de Maurienne [redacted] w. 9B)	40										
Ministero delle Infrastrutture [redacted] Mobilità Sostenibili			0,00		0,00		0,00		0,00	5.267.707,00	0,00
Ministère de la Transition écologique et solidaire			0,00		0,00		0,00		0,00	3.843.138,00	0,00
Total for activity 27		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	9.110.845,00	0,00
28 St Jean de Maurienne (TELT) (o.w. 9C)	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 28		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
29 Trimet and Villargondran dams (o.w. 9D)	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 29		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
30 Arc Bridge (o.w. 9E)	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 30		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
31 Management of excavated materials Italy (o.	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 31		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
32 Management of excavated materials France	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 32		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
33 Engineering and other costs not included in o	40										
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total for activity 33		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
Total eligible costs		215.261,00	274.642,00	215.262,00	351.647,00	141.801.259,00	132.079.010,00	94.865.568,00	104.314.453,00	115.175.012,00	130.651.958,00
Ministero delle Infrastrutture e della Mobilità Sostenibili		124.659,00	159.047,00	124.660,00	203.641,00	69.911.055,00	65.806.978,00	49.696.704,00	53.031.534,00	59.615.903,00	67.481.023,00
Ministère de la Transition écologique et solidaire		90.602,00	115.595,00	90.602,00	148.006,00	71.890.204,00	66.272.032,00	45.168.864,00	51.282.919,00	55.557.109,00	63.170.935,00
Total cumulated eligible costs		215.261,00	274.642,00	430.523,00	626.289,00	142.231.782,00	132.705.299,00	237.097.350,00	237.019.752,00	352.272.362,00	367.671.710,00
Ministero delle Infrastrutture e della Mobilità Sostenibili		124.659,00	159.047,00	249.319,00	362.688,00	70.160.374,00	66.169.666,00	119.857.078,00	119.201.200,00	179.472.981,00	186.682.223,00
Ministère de la Transition écologique et solidaire		90.602,00	115.595,00	181.204,00	263.601,00	72.071.408,00	66.535.633,00	117.240.272,00	117.818.552,00	172.797.381,00	180.989.487,00

Activity name	2019		2020		2021		2022		2023		Total		
	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Deviation (%) AP vs Latest GA
1 TELT Administrative costs for studies													
Ministero delle Infrastrutture e della Mobilità Sostenibili	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	18.891.289,00	19.608.380,00	3,80%
Ministère de la Transition écologique et solidaire	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	18.891.289,00	19.608.380,00	3,80%
Total for activity 1	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	37.782.578,00	39.216.760,00	3,80%
2 Monitoring and follow up of the descending sl													
Ministero delle Infrastrutture e della Mobilità Sostenibili	344.085,00	335.790,00	302.867,00	342.863,00	93.500,00	26.410,00	0,00	0,00	0,00	0,00	1.824.341,00	1.791.555,00	-1,80%
Ministère de la Transition écologique et solidaire	344.086,00	335.790,00	302.867,00	342.863,00	93.500,00	26.410,00	0,00	0,00	0,00	0,00	1.824.342,00	1.791.555,00	-1,80%
Total for activity 2	688.171,00	671.580,00	605.734,00	685.726,00	187.000,00	52.820,00	0,00	0,00	0,00	0,00	3.648.683,00	3.583.110,00	-1,80%
3 La Maddalena exploratory activities													
Ministero delle Infrastrutture e della Mobilità Sostenibili	1.278.064,00	179.621,00	0,00	253.549,00	0,00	101.914,00	0,00	55.066,00	0,00	0,00	24.912.043,00	24.101.735,00	-3,25%
Ministère de la Transition écologique et solidaire	0,00	149.244,00	0,00	165.786,00	0,00	0,00	0,00	0,00	0,00	0,00	16.614.417,00	19.512.022,00	17,44%
Total for activity 3	1.278.064,00	328.865,00	0,00	419.335,00	0,00	101.914,00	0,00	55.066,00	0,00	0,00	41.526.460,00	43.613.757,00	5,05%
4 Exploratory activities from the foot of the Sain													
Ministero delle Infrastrutture e della Mobilità Sostenibili	47.656.518,00	43.630.486,00	13.265.487,00	26.273.443,00	19.951.864,00	25.316.788,00	778.666,00	16.779.727,37	0,00	2.726.758,50	186.092.301,00	218.792.877,87	17,57%
Ministère de la Transition écologique et solidaire	47.656.518,00	44.148.080,00	13.265.487,00	26.273.443,00	19.951.864,00	25.544.930,00	778.665,00	16.779.727,37	0,00	2.726.758,50	186.092.300,00	219.536.613,87	17,97%
Total for activity 4	95.313.036,00	87.778.566,00	26.530.974,00	52.546.886,00	39.903.728,00	50.861.718,00	1.557.331,00	33.559.454,74	0,00	5.453.517,00	372.184.601,00	438.329.491,74	17,77%
5 Final modifications of the reference design													
Ministero delle Infrastrutture e della Mobilità Sostenibili	513.128,00	408.268,00	0,00	29.410,00	0,00	0,00	0,00	0,00	0,00	0,00	11.228.839,00	11.113.026,00	-1,03%
Ministère de la Transition écologique et solidaire	513.128,00	408.268,00	0,00	29.410,00	0,00	0,00	0,00	0,00	0,00	0,00	11.228.838,00	11.113.026,00	-1,03%
Total for activity 5	1.026.256,00	816.536,00	0,00	58.820,00	0,00	0,00	0,00	0,00	0,00	0,00	22.457.677,00	22.226.052,00	-1,03%
6 TELT Administrative costs for works													
Ministero delle Infrastrutture e della Mobilità Sostenibili	14.120.038,00	13.750.980,00	19.239.842,00	15.245.581,00	18.807.948,00	17.210.570,00	24.712.341,00	22.318.644,58	0,00	16.741.236,00	88.236.136,00	96.621.178,58	9,50%
Ministère de la Transition écologique et solidaire	10.266.902,00	9.945.992,00	13.989.446,00	11.085.301,00	13.675.555,00	12.514.076,00	17.968.731,00	16.226.783,02	0,00	12.173.815,82	64.157.881,00	70.202.214,84	9,42%
Total for activity 6	24.386.940,00	23.696.972,00	33.229.088,00	26.330.882,00	32.483.503,00	29.724.646,00	42.681.072,00	38.545.427,60	0,00	28.914.051,82	152.394.017,00	166.823.393,42	9,47%
7 Release of the land acquired for public purpos													
Ministero delle Infrastrutture e della Mobilità Sostenibili	1.547.697,00	1.484.552,00	911.048,00	403.935,00	763.436,00	909.000,00	952.629,00	3.608.195,42	0,00	4.092.640,73	4.798.109,00	11.121.425,15	131,79%
Ministère de la Transition écologique et solidaire	1.125.551,00	1.079.441,00	662.437,00	293.707,00	555.106,00	660.948,00	692.673,00	2.623.575,60	0,00	2.975.823,40	3.488.780,00	8.086.437,00	131,78%
Total for activity 7	2.673.248,00	2.563.993,00	1.573.485,00	697.642,00	1.318.542,00	1.569.948,00	1.645.301,00	6.231.771,02	0,00	7.068.464,13	8.286.889,00	19.207.862,15	131,79%
8 Utilities diversions in France													
Ministero delle Infrastrutture e della Mobilità Sostenibili	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
Ministère de la Transition écologique et solidaire	7.161.908,00	7.047.758,00	5.765.139,00	0,00	4.897.873,00	1.646.228,00	3.191.436,00	2.288.071,29	0,00	2.681.245,00	27.011.202,00	19.853.300,29	-26,50%
Total for activity 8	7.161.908,00	7.047.758,00	5.765.139,00	0,00	4.897.873,00	1.646.228,00	3.191.436,00	2.288.071,29	0,00	2.681.245,00	**27.011.202,00**	**19.853.300,29**	-26,50%
9 Utilities diversions in Italy													
Ministero delle Infrastrutture e della Mobilità Sostenibili	271.006,00	0,00	3.934.022,00	0,00	1.342.680,00	953.743,00	1.591.211,00	3.215.226,32	0,00	735.992,36	7.138.919,00	4.904.961,68	-31,29%
Ministère de la Transition écologique et solidaire	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
Total for activity 9	271.006,00	0,00	3.934.022,00	0,00	1.342.680,00	953.743,00	1.591.211,00	3.215.226,32	0,00	735.992,36	**7.138.919,00**	**4.904.961,68**	-31,29%
10 Chiomonte Interchange													
Ministero delle Infrastrutture e della Mobilità Sostenibili	5.704,00	0,00	16.738.628,00	66.432,00	20.771.854,00	951.798,00	10.417.840,00	1.406.238,72	0,00	19.400.695,28	47.945.534,00	21.842.276,00	-54,44%
Ministère de la Transition écologique et solidaire	4.297,00	0,00	12.170.920,00	48.304,00	15.103.264,00	692.067,00	7.574.976,00	1.022.498,28	0,00	14.106.550,72	34.861.951,00	15.881.863,00	-54,44%
Total for activity 10	10.001,00	0,00	28.909.548,00	114.736,00	35.875.118,00	1.643.865,00	17.992.816,00	2.428.737,00	0,00	33.507.246,00	**82.807.485,00**	**37.724.139,00**	-54,44%
11 Relocation of A32 Autoport													
Ministero delle Infrastrutture e della Mobilità Sostenibili	9.339,00	0,00	930.049,00	65.681,00	21.328.097,00	1.496.908,00	18.346.012,00	1.347.079,24	0,00	21.853.162,76	40.632.175,00	24.790.849,00	-38,99%
Ministère de la Transition écologique et solidaire	6.790,00	0,00	676.253,00	47.758,00	15.507.995,00	1.088.425,00	13.339.675,00	979.482,49	0,00	15.889.779,51	29.544.283,00	18.025.818,00	-38,99%
Total for activity 11	16.129,00	0,00	1.606.302,00	113.439,00	36.836.092,00	2.585.333,00	31.685.687,00	2.326.561,73	0,00	37.742.942,27	70.176.458,00	**42.816.667,00**	-38,99%
12 Relocation of [redacted] afe driving + track													
Ministero delle Infrastrutture e della Mobilità Sostenibili	4.213,00	4.213,00	20.000,00	0,00	48.577,00	31.644,00	111.587,00	49.389,86	0,00	0,00	184.377,00	85.246,86	-53,76%
Ministère de la Transition écologique et solidaire	3.063,00	3.064,00	29.863,00	0,00	21.000,00	23.009,00	80.137,00	35.912,14	0,00	0,00	134.063,00	61.985,14	-53,76%
Total for activity 12	7.276,00	7.277,00	49.863,00	0,00	69.577,00	54.653,00	191.724,00	85.302,00	0,00	0,00	318.440,00	147.232,00	-53,76%
13 Interconnection tunnel Susa-Bussoleno													
Ministero delle Infrastrutture e della Mobilità Sostenibili	0,00	0,00	16.265,00	0,00	210.000,00	0,00	7.933,00	226.229,78	0,00	269.193,89	234.198,00	495.423,67	111,54%
Ministère de la Transition écologique et solidaire	0,00	0,00	11.826,00	0,00	150.000,00	0,00	8.463,00	164.495,23	0,00	195.735,11	170.289,00	360.230,34	111,54%
Total for activity 13	0,00	0,00	28.091,00	0,00	360.000,00	0,00	16.396,00	390.725,01	0,00	464.929,00	404.487,00	855.654,01	111,54%
14 Electric connection Susa-Venaus													
Ministero delle Infrastrutture e della Mobilità Sostenibili	0,00	0,00	2.585.615,00	0,00	640.000,00	0,00	2.615,00	0,00	0,00	631.500,00	3.228.230,00	631.500,00	-80,44%
Ministère de la Transition écologique et solidaire	0,00	0,00	1.880.041,00	0,00	460.000,00	0,00	7.256,00	0,00	0,00	868.500,00	2.347.297,00	868.500,00	-63,00%
Total for activity 14	0,00	0,00	4.465.656,00	0,00	1.100.000,00	0,00	9.871,00	0,00	0,00	1.500.000,00	5.575.527,00	1.500.000,00	-73,10%
15 Avrieux shafts													
Ministero delle Infrastrutture e della Mobilità Sostenibili	478.842,00	463.788,00	31.683.933,00	4.270.526,00	37.768.539,00	20.247.156,00	27.242.315,00	46.846.604,15	0,00	68.013.410,37	97.528.791,00	140.172.491,52	43,72%
Ministère de la Transition écologique et solidaire	348.174,00	337.228,00	23.037.886,00	3.105.167,00	27.462.825,00	14.722.025,00	19.808.314,00	34.062.902,15	0,00	49.453.619,68	70.914.716,00	101.921.617,78	43,72%
Total for activity 15	827.016,00	801.016,00	54.721.819,00	7.375.693,00	65.232.364,00	34.969.181,00	47.050.629,00	80.909.506,30	0,00	117.467.030,00	168.443.507,00	242.094.109,30	43,72%
16 Villard Clément cut and cover													
Ministero delle Infrastrutture e della Mobilità Sostenibili	8.483.493,00	8.467.431,00	7.347.348,00	7.690.462,00	7.022.629,00	5.134.397,00	0,00	2.369.930,59	0,00	0,00	23.030.450,00	23.839.206,39	3,51%
Ministère de la Transition écologique et solidaire	6.168.481,00	6.156.802,00	5.342.372,00	5.591.856,00	5.106.265,00	3.733.300,00	0,00	1.723.213,63	0,00	0,00	16.745.802,00	17.333.849,63	3,51%
Total for activity 16	14.651.974,00	14.624.233,00	12.689.720,00	13.282.318,00	12.128.894,00	8.867.697,00	0,00	4.093.144,02	0,00	0,00	39.776.252,00	41.173.056,02	3,51%
17 Electric connection for French worksites													
Ministero delle Infrastrutture e della Mobilità Sostenibili	2.081.404,00	1.843.931,00	6.586.227,00	3.006.375,00	4.352.167,00	3.027.647,00	2.824.526,00	4.982.319,82	0,00	750.745,49	17.597.386,00	14.698.275,31	-16,47%
Ministère de la Transition écologique et solidaire	1.513.421,00	1.340.751,00	4.788.950,00	2.185.981,00	3.164.530,00	2.201.450,00	2.053.757,00	3.622.723,05	0,00	545.878,84	12.795.336,00	10.687.065,89	-16,48%
Total for activity 17	3.594.825,00	3.184.682,00	11.375.177,00	5.192.354,00	7.516.697,00	5.229.097,00	4.878.283,00	8.605.042,87	0,00	1.296.624,33	30.392.722,00	25.385.341,20	-16,48%
18 Main civil works until 31/12/2018													
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00		0,00		0,00		0,00	0,00	0,00	1.146.884,00	14.115.982,00	1130,81%
Ministère de la Transition écologique et solidaire		0,00		0,00		0,00		0,00	0,00	0,00	821.012,00	10.263.961,00	1150,16%
Total for activity 18	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.967.896,00	24.379.953,00	1138,88%
19 Civil works in Susa plain (o.w. 2A)													
Ministero delle Infrastrutture e della Mobilità Sostenibili	185.791,00	0,00	185.791,00	0,00	180.791,00	33.929,00	190.794,00	235.372,18	0,00	402.700,47	743.167,00	672.001,65	-9,58%
Ministère de la Transition écologique et solidaire	135.092,00	0,00	135.092,00	0,00	135.092,00	24.671,00	135.092,00	171.142,81	0,00	292.809,84	540.368,00	488.623,65	-9,58%
Total for activity 19	320.883,00	0,00	320.883,00	0,00	315.883,00	58.600,00	325.886,00	406.514,99	0,00	695.510,31	1.283.535,00	1.160.625,30	-9,58%
20 Info point Henry Barrack (o.w. 2E)													
Ministero delle Infrastrutture e della Mobilità Sostenibili	20.429,00	0,00	20.430,00	0,00	20.430,00	8.106,00	20.430,00	51.430,00	0,00	0,00	81.719,00	59.536,00	-27,15%
Ministère de la Transition écologique et solidaire	14.854,00	0,00	14.854,00	0,00	14.854,00	5.894,00	14.857,00	37.395,00	0,00	0,00	59.419,00	43.289,00	-27,15%
Total for activity 20	35.283,00	0,00	35.284,00	0,00	35.284,00	14.000,00	35.287,00	88.825,00	0,00	0,00	141.138,00	102.825,00	-27,15%
21 Maddalena-Susa (o.w. 3-4)													
Ministero delle Infrastrutture e della Mobilità Sostenibili	1.000,00	0,00	1.353.314,00	350.562,00	1.584.321,00	420.181,00	25.931.187,00	597.991,20	0,00	5.064.069,80	28.869.822,00	6.332.804,00	-78,06%
Ministère de la Transition écologique et solidaire	1.000,00	0,00	983.743,00	182.188,00	1.151.985,00	305.520,00	18.854.973,00	434.808,80	0,00	3.682.164,20	20.991.701,00	4.604.681,00	-78,06%
Total for activity 21	2.000,00	0,00	2.337.057,00	532.750,00	2.736.306,00	725.701,00	44.786.160,00	1.032.800,00	0,00	8.746.234,00	49.861.523,00	10.937.485,00	-78,06%
22 Maddalena interconnecting Niches (o.w. 4A)													
Ministero delle Infrastrutture e della Mobilità Sostenibili	3.640.357,00	1.844.662,00	4.767.433,00	3.258.534,00	11.276.904,00	4.972.276,00	5.254.006,00	10.988.127,56	0,00	5.982.812,70	24.938.700,00	26.966.412,26	8,13%
Ministère de la Transition écologique et solidaire	2.646.961,00	1.341.283,00	3.466.475,00	2.369.331,00	8.199.614,00	3.615.420,00	3.820.270,00	7.989.640,24	0,00	4.292.027,89	18.133.320,00	19.607.702,13	8,13%
Total for activity 22	6.287.318,00	3.185.945,00	8.233.908,00	5.627.865,00	19.476.518,00	8.587.696,00	9.074.276,00	18.977.767,80	0,00	10.104.840,59	43.072.020,00	46.574.114,39	8,13%
23 Modane and Maddalena (o.w.5)													
Ministero delle Infrastrutture e della Mobilità Sostenibili	3.346.252,00	568.955,00	532.680,00	469.089,00	33.361.815,00	3.325.456,00	21.718.654,00	6.270.450,73	0,00	11.540.512,35	58.959.401,00	22.174.463,08	-62,39%
Ministère de la Transition écologique et solidaire	2.433.112,00	413.696,00	387.320,00	341.082,00	24.257.900,00	2.417.991,00	15.791.975,00	734.649,97	0,00	756.770,95	42.870.307,00	4.664.189,92	-89,12%
Total for activity 23	5.779.364,00	982.651,00	920.000,00	810.171,00	57.619.715,00	5.743.447,00	37.510.629,00	7.005.100,70	0,00	12.297.283,30	101.829.708,00	26.838.653,00	-73,64%
24 La Praz-Modane (o.w. 6)													
Ministero delle Infrastrutture e della Mobilità Sostenibili	2.800.949,00	143.896,00	5.000,00	279.900,00	5.893.492,00	3.092.760,00	86.641.847,00	22.302.328,46	0,00	48.957.940,79	95.341.288,00	74.776.625,25	-21,57%
Ministère de la Transition écologique et solidaire	2.036.614,00	104.484,00	5.000,00	203.519,00	4.283.886,00	2.248.794,00	62.998.649,00	16.216.373,54	0,00	35.598.088,21	69.324.149,00	54.371.258,75	-21,57%
Total for activity 24	4.837.563,00	248.380,00	10.000,00	483.419,00	10.177.378,00	5.341.554,00	149.640.496,00	38.518.702,00	0,00	84.556.029,00	164.665.437,00	129.147.884,00	-21,57%
25 St Martin la Porte-La Praz (o.w.7)													
Ministero delle Infrastrutture e della Mobilità Sostenibili	5.000,00	393.363,00	5.000,00	536.381,00	2.721.943,00	3.375.937,00	27.853.841,00	13.305.105,05	0,00	49.134.610,48	30.585.784,00	66.745.396,53	118,22%
Ministère de la Transition écologique et solidaire	1.000,00	286.020,00	5.000,00	390.011,00	1.981.803,00	2.454.697,00	20.251.601,00	9.674.350,00	0,00	35.726.547,52	22.239.404,00	48.531.625,52	118,22%
Total for activity 25	6.000,00	679.383,00	10.000,00	926.392,00	4.703.746,00	5.830.634,00	48.105.442,00	22.979.455,05	0,00	84.861.158,00	52.825.188,00	115.277.022,05	118,22%
26 St Julien Montdenis (West entrance)-Saint M													
Ministero delle Infrastrutture e della Mobilità Sostenibili	1.872.384,00	1.930.887,00	1.169.579,00	1.220.302,00	23.431.259,00	712.646,00	15.843.302,00	19.164.900,00	0,00	17.427.800,00	42.316.524,00	40.456.635,00	-4,40%
Ministère de la Transition écologique et solidaire	1.361.440,00	1.403.979,00	850.420,00	887.301,00	17.037.236,00	518.176,00	11.519.914,00	13.935.100,00	0,00	12.672.100,00	30.769.010,00	29.416.656,00	-4,40%
Total for activity 26	3.233.824,00	3.334.866,00	2.019.999,00	2.107.603,00	40.468.495,00	1.230.822,00	27.363.216,00	33.100.000,00	0,00	30.100.000,00	73.085.534,00	69.873.291,00	-4,40%
27 St Jean de Maurienne [redacted] w. 9B)													
Ministero delle Infrastrutture [redacted] Mobilità Sostenibili	27.604.818,00	19.233.380,00	43.026.124,00	30.238.217,00	37.683.352,00	39.762.230,00	21.513.873,00	22.263.617,76	0,00	16.212.000,00	135.095.874,00	127.709.444,76	-5,47%
Ministère de la Transition écologique et solidaire	20.073.897,00	13.984.893,00	31.284.971,00	21.986.683,00	27.400.157,00	28.911.743,00	15.643.076,00	16.188.226,39	0,00	11.788.000,00	98.243.239,00	92.859.545,39	-5,48%
Total for activity 27	47.678.715,00	33.218.273,00	74.311.095,00	52.224.900,00	65.083.509,00	68.673.973,00	37.156.949,00	38.451.844,15	0,00	28.000.000,00	233.339.113,00	220.568.990,15	-5,47%
28 St Jean de Maurienne (TELT) (o.w. 9C)													
Ministero delle Infrastrutture e della Mobilità Sostenibili	20.000,00	142.955,00	43.878,00	0,00	1.553.045,00	285.152,00	197.425,00	1.083.888,00	0,00	434.250,00	1.814.348,00	1.945.845,00	7,25%
Ministère de la Transition écologique et solidaire	20.000,00	103.654,00	26.447,00	0,00	1.129.243,00	207.339,00	143.551,00	788.112,00	0,00	315.750,00	1.319.241,00	1.414.855,00	7,25%
Total for activity 28	40.000,00	246.209,00	70.325,00	0,00	2.682.288,00	492.491,00	340.976,00	1.872.000,00	0,00	750.000,00	3.133.589,00	3.360.700,00	7,25%
29 Trimet and Villargondran dams (o.w. 9D)													
Ministero delle Infrastrutture e della Mobilità Sostenibili	55.521,00	71.174,00	4.769.186,00	3.311.018,00	1.161.786,00	757.435,00	1.000,00	842.807,69	0,00	0,00	5.987.493,00	4.982.434,69	-16,79%
Ministère de la Transition écologique et solidaire	40.370,00	51.751,00	3.467.750,00	2.407.493,00	844.480,00	550.743,00	1.000,00	612.819,57	0,00	0,00	4.353.600,00	3.622.806,57	-16,79%
Total for activity 29	95.891,00	122.925,00	8.236.936,00	5.718.511,00	2.006.266,00	1.308.178,00	2.000,00	1.455.627,26	0,00	0,00	10.341.093,00	8.605.241,26	-16,79%
30 Arc Bridge (o.w. 9E)													
Ministero delle Infrastrutture e della Mobilità Sostenibili	0,00	0,00	1.000,00	0,00	167.077,00	0,00	184.425,00	81.060,00	0,00	289.500,00	352.502,00	370.560,00	-5,58%
Ministère de la Transition écologique et solidaire	0,00	0,00	1.000,00	0,00	140.845,00	0,00	143.551,00	58.940,00	0,00	210.500,00	285.394,00	269.440,00	-5,58%
Total for activity 30	0,00	0,00	2.000,00	0,00	307.920,00	0,00	327.976,00	140.000,00	0,00	500.000,00	677.896,00	640.000,00	-5,58%
31 Management of excavated materials Italy (o.													
Ministero delle Infrastrutture e della Mobilità Sostenibili	267.914,00	204.224,00	2.931.399,00	328.021,00	1.348.492,00	1.330.088,00	9.751.991,00	805.863,25	0,00	1.764.850,87	14.299.796,00	4.433.047,12	-69,00%
Ministère de la Transition écologique et solidaire	194.804,00	148.494,00	2.131.467,00	238.509,00	980.510,00	967.127,00	7.090.826,00	585.955,83	0,00	1.283.250,80	10.397.607,00	3.223.336,63	-69,00%
Total for activity 31	462.718,00	352.718,00	5.062.866,00	566.530,00	2.329.002,00	2.297.215,00	16.842.817,00	1.391.819,08	0,00	3.048.101,67	24.697.403,00	7.656.383,75	-69,00%
32 Management of excavated materials France													
Ministero delle Infrastrutture e della Mobilità Sostenibili	306.659,00	149.750,00	3.415.830,00	33.556,00	6.504.325,00	5.601.071,00	15.561.536,00	19.295.991,65	0,00	2.633.595,28	25.788.348,00	27.713.961,89	7,47%
Ministère de la Transition écologique et solidaire	222.976,00	108.885,00	2.483.704,00	24.399,00	4.729.395,00	4.072.627,00	11.315.038,00	14.030.418,79	0,00	1.914.927,06	18.751.113,00	20.151.256,84	7,47%
Total for activity 32	529.635,00	258.635,00	5.899.534,00	57.955,00	11.233.720,00	9.673.698,00	26.876.574,00	33.326.410,42	0,00	4.548.520,31	44.539.461,00	47.865.218,73	7,47%
33 Engineering and other costs not included in o													
Ministero delle Infrastrutture e della Mobilità Sostenibili	1.537.901,00	1.647.958,00	8.620.811,00	1.857.516,00	4.754.474,00	3.383.485,00	7.823.161,00	5.663.885,53	0,00	7.868.012,99	22.736.347,00	20.420.857,52	-10,18%
Ministère de la Transition écologique et solidaire	1.118.232,00	1.198.256,00	6.268.327,00	1.350.629,00	3.457.053,00	2.460.185,00	5.688.343,00	4.118.300,19	0,00	5.720.955,91	16.531.955,00	14.848.326,10	-10,18%
Total for activity 33	2.656.133,00	2.846.214,00	14.889.138,00	3.208.145,00	8.211.527,00	5.843.670,00	13.511.504,00	9.782.185,72	0,00	13.588.968,90	39.268.302,00	35.269.183,62	-10,18%
Total eligible costs	223.869.177,00	186.995.477,00	307.845.945,00	178.982.072,00	466.669.623,00	254.082.522,00	564.401.945,00	391.261.988,07	0,00	518.716.687,99	1.915.054.750,00	1.897.712.457,06	-0,91%
Ministero delle Infrastrutture e della Mobilità Sostenibili	118.458.506,00	96.899.664,00	174.408.586,00	99.431.351,00	264.775.895,00	142.468.737,00	325.485.147,00	226.156.370,69	0,00	302.840.089,09	1.062.601.115,00	1.054.486.424,78	-0,76%
Ministère de la Transition écologique et solidaire	105.410.671,00	90.095.813,00	133.435.057,00	79.550.721,00	201.893.728,00	111.613.795,00	238.916.798,00	165.105.617,38	0,00	215.876.598,90	852.453.635,00	843.226.032,28	-1,08%
Total cumulated eligible costs	576.139.539,00	554.667.187,00	883.985.482,00	733.649.259,00	1.350.652.805,00	987.731.781,00	1.915.054.750,00	1.378.993.769,07	1.915.054.750,00	1.897.712.457,06	1.915.054.750,00	1.897.712.457,06	-0,91%
Ministero delle Infrastrutture e della Mobilità Sostenibili	297.931.487,00	283.581.887,00	472.340.073,00	383.013.238,00	737.115.968,00	525.481.965,00	1.062.601.115,00	751.638.335,69	1.062.601.115,00	1.054.486.424,78	1.062.601.115,00	1.054.486.424,78	-0,76%
Ministère de la Transition écologique et solidaire	278.208.052,00	271.085.300,00	411.643.109,00	350.636.021,00	613.536.837,00	462.249.816,00	852.453.635,00	627.355.433,38	852.453.635,00	843.226.032,28	852.453.635,00	843.226.032,28	-1,08%

Financing needs of the Action 2014-EU-TM-0401-M (€)

Activity name	Funding rate (%)	2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		Total		
		Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Deviation (%)
1 TELT Administrative costs for studies	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	4.650.000,00	4.075.253,00	4.795.644,50	5.728.937,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	9.445.644,50	9.804.190,00	3,80%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	4.650.000,00	4.075.253,00	4.795.644,50	5.728.937,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	9.445.644,50	9.804.190,00	3,80%
	Totals for activity 1	0,00	0,00	0,00	0,00	9.300.000,00	8.150.506,00	9.591.289,00	11.457.874,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	18.891.289,00	19.608.380,00	3,80%
2 Monitoring and follow-up of the descending sl	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	180.648,80	214.341,58	180.648,80	155.735,58	180.648,50	173.169,08	172.042,50	167.895,08	151.438,50	171.491,58	46.758,00	13.205,00	0,00	0,00	0,00	0,00	912.170,58	885.777,50	-1,80%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	180.648,80	214.341,58	180.648,80	155.735,58	180.648,50	173.169,08	172.043,00	167.895,08	151.438,50	171.491,58	46.758,00	13.205,00	0,00	0,00	0,00	0,00	912.171,08	885.777,50	-1,80%
	Totals for activity 2	0,00	0,00	0,00	0,00	361.296,80	428.683,08	361.296,80	311.471,08	361.297,80	346.338,08	344.085,50	335.790,08	302.867,80	342.983,08	93.508,00	26.410,00	0,00	0,00	0,00	0,00	1.824.341,50	1.791.555,00	-1,80%
3 La Maddalena exploratory activities	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	6.033.439,50	7.565.655,00	5.283.358,00	2.647.189,00	580.000,80	1.542.518,50	609.032,80	89.810,50	0,00	126.774,50	0,00	50.957,00	0,00	27.985,00	0,00	0,00	12.456.021,50	12.050.867,50	-3,25%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	6.057.208,50	6.849.022,50	2.250.808,00	1.564.137,00	0,00	1.185.336,50	0,00	74.622,00	0,00	82.895,00	0,00	0,00	0,00	0,00	0,00	0,00	8.307.208,50	9.756.011,00	17,44%
	Totals for activity 3	0,00	0,00	0,00	0,00	12.090.848,00	14.414.677,50	7.533.358,00	4.211.306,00	580.000,80	2.727.855,00	609.032,80	164.432,50	0,00	209.667,50	0,00	50.957,00	0,00	27.985,00	0,00	0,00	20.763.230,00	21.806.878,50	5,03%
4 Exploratory activities from the foot of the Sai	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	22.119.883,80	19.812.254,58	12.150.000,80	14.328.177,58	17.750.000,80	18.708.405,58	23.828.259,80	21.815.243,08	6.632.743,50	13.156.721,58	9.975.952,00	12.858.394,08	389.535,00	8.389.863,69	0,00	1.365.379,25	92.846.150,58	108.396.438,84	17,57%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	22.119.883,80	19.812.254,58	12.150.000,80	14.328.177,58	17.750.000,80	18.708.405,58	23.828.259,80	22.073.040,08	6.632.743,50	13.156.721,58	9.975.952,00	12.772.465,08	389.532,50	8.389.863,69	0,00	1.365.379,25	92.846.150,08	108.768.306,84	17,97%
	Totals for activity 4	0,00	0,00	0,00	0,00	44.499.768,80	39.624.509,08	24.300.000,80	28.656.355,08	35.500.000,80	37.416.811,08	47.656.518,80	43.888.283,08	13.265.487,80	26.313.443,08	19.951.904,80	25.631.859,08	779.065,50	16.779.727,37	0,00	2.730.758,50	185.692.300,58	219.164.745,87	17,77%
5 Final modifications of the reference design	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	1.750.808,00	1.921.539,50	1.498.718,00	3.066.630,50	2.111.137,50	349.504,08	256.564,80	204.134,08	0,00	14.705,00	0,00	0,00	0,00	0,00	0,00	0,00	5.614.439,50	5.556.513,00	-1,03%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	1.750.808,00	1.921.539,50	1.498.718,00	3.066.630,50	2.111.137,00	349.504,08	256.564,80	204.134,08	0,00	14.705,00	0,00	0,00	0,00	0,00	0,00	0,00	5.614.429,00	5.556.513,00	-1,03%
	Totals for activity 5	0,00	0,00	0,00	0,00	3.500.000,00	3.843.079,00	2.995.436,00	6.133.261,00	4.222.274,50	699.008,08	513.128,80	408.268,08	0,00	29.410,00	0,00	0,00	0,00	0,00	0,00	0,00	11.228.868,50	11.113.026,00	-1,03%
6 TELT Administrative costs for works	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	4.542.466,80	4.542.466,80	5.648.815,20	5.500.392,00	7.695.856,80	6.098.232,40	7.525.179,20	6.884.228,00	9.884.596,40	8.926.657,83	0,00	6.696.494,40	35.296.454,40	38.648.471,43	9,50%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	3.302.898,80	3.302.898,80	4.106.760,80	3.978.396,80	5.595.778,40	4.434.120,40	5.470.222,00	5.005.630,40	7.187.492,40	6.490.713,21	0,00	4.869.126,35	25.661.152,40	28.080.885,96	9,42%
	Totals for activity 6	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	7.845.365,60	7.845.365,60	9.754.776,00	9.478.788,80	13.291.635,20	10.532.352,80	12.995.401,20	11.889.858,40	17.072.428,80	15.417.371,04	0,00	11.565.620,75	60.957.606,80	66.729.357,37	9,47%
7 Release of the land acquired for public purpos	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		49.863,60	63.618,80	49.864,00	81.456,40	49.864,00	3.042,80	49.864,00	9.936,80	49.864,00	91.186,80	619.078,80	593.820,80	344.419,20	161.574,08	305.374,40	363.600,08	381.051,60	1.443.278,17	0,00	1.637.056,29	1.959.243,60	4.448.578,06	131,79%
Ministère de la Transition écologique et solidaire		56.240,80	46.238,00	56.240,80	59.182,40	56.241,60	2.210,80	56.241,60	7.221,80	56.240,80	66.505,60	450.220,40	431.776,48	284.974,80	117.482,80	222.042,40	264.379,28	277.068,80	1.049.430,24	0,00	1.190.329,56	1.995.512,00	3.234.574,80	131,78%
	Totals for activity 7	86.104,40	109.856,80	86.104,80	140.638,80	86.105,60	5.252,80	86.105,60	17.158,80	86.104,80	157.692,40	1.069.299,20	1.025.597,20	629.394,00	279.056,80	527.416,80	627.979,28	658.120,40	2.492.708,41	0,00	2.827.385,85	3.354.755,60	7.683.144,86	131,79%
8 Utilities diversions in France	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	799.312,80	784.541,28	799.312,80	297.428,08	799.312,80	1.984.230,08	2.864.763,20	2.819.185,20	2.306.855,60	0,00	1.959.149,20	858.491,28	1.276.574,40	915.228,52	0,00	1.072.498,80	10.804.480,80	7.941.328,12	-26,50%
	Totals for activity 8	0,00	0,00	0,00	0,00	799.312,80	784.541,28	799.312,80	297.428,08	799.312,80	1.984.230,08	2.864.763,20	2.819.185,20	2.306.855,60	0,00	1.959.149,20	858.491,28	1.276.574,40	915.228,52	0,00	1.072.498,80	10.804.480,80	7.941.328,12	-26,50%
9 Utilities diversions in Italy	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	188.402,40	0,00	1.573.608,80	0,00	537.072,80	381.497,28	636.484,40	1.288.090,53	0,00	294.396,84	2.855.567,60	1.963.984,67	-31,29%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
	Totals for activity 9	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	188.402,40	0,00	1.573.608,80	0,00	537.072,80	381.497,28	636.484,40	1.288.090,53	0,00	294.396,84	2.855.567,60	1.963.984,67	-31,29%
10 Chiomonte Interchange	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	2.281,60	0,00	2.281,60	6.844,80	2.281,60	0,00	6.695.451,20	26.572,80	8.308.781,60	580.719,28	4.167.136,00	562.495,49	0,00	7.760.278,11	19.178.213,60	8.736.910,40	-54,44%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	1.718,80	0,00	1.718,80	4.977,20	1.718,80	0,00	4.868.368,00	19.321,60	6.041.265,60	276.826,80	3.029.990,40	408.999,51	0,00	5.642.620,29	13.944.780,40	6.352.745,20	-54,44%
	Totals for activity 10	0,00	0,00	0,00	0,00	0,00	0,00	4.000,40	0,00	4.000,40	11.822,00	4.000,40	0,00	11.563.819,20	45.894,40	14.350.047,20	857.546,08	7.197.126,40	971.494,80	0,00	13.402.898,40	33.122.994,00	15.089.655,60	-54,44%
11 Relocation of A32 Autoport	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	3.735,60	0,00	3.735,60	11.207,20	3.735,60	0,00	372.019,60	26.272,40	8.531.258,80	558.763,28	7.338.484,80	558.831,78	0,00	8.741.265,30	16.252.870,08	9.916.359,60	-38,99%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	2.716,08	0,00	2.716,08	8.149,20	2.716,08	0,00	270.501,20	19.185,20	6.203.198,00	455.370,08	5.335.870,00	391.793,08	0,00	6.355.911,80	11.817.717,28	7.210.337,20	-38,99%
	Totals for activity 11	0,00	0,00	0,00	0,00	0,00	0,00	6.451,68	0,00	6.451,68	19.356,40	6.451,68	0,00	642.520,80	45.375,60	14.734.456,80	1.014.133,20	12.674.274,80	950.624,69	0,00	15.097.176,91	28.070.587,28	17.126.696,80	-38,99%
12 Relocation of [redacted] + safe driving + track	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.685,20	1.685,20	8.000,08	0,00	19.458,80	12.657,80	44.694,80	19.755,94	0,00	0,00	73.750,80	34.098,74	-53,76%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.225,20	1.225,80	11.945,20	0,00	8.400,08	9.203,80	32.054,80	14.584,86	0,00	0,00	53.625,20	24.794,06	-53,76%
	Totals for activity 12	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.910,40	2.910,80	19.945,20	0,00	27.858,80	21.861,20	76.689,60	34.120,80	0,00	0,00	127.376,08	58.892,80	-53,76%
13 Interconnection tunnel Susa-Bussoleno	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	6.504,08	0,00	84.808,00	0,00	3.173,20	90.491,91	0,00	107.677,56	93.679,20	198.169,47	111,54%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	4.790,40	0,00	60.808,00	0,00	3.385,20	65.798,09	0,00	78.294,04	68.115,60	144.092,14	111,54%
	Totals for activity 13	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	11.294,40	0,00	144.000,80	0,00	6.558,40	156.290,08	0,00	185.971,60	161.794,80	342.261,60	111,54%
14 Electric connection Susa-Venaus	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.034.244,00	0,00	256.000,80	0,00	1.046,00	0,00	0,00	252.600,80	1.291.290,80	252.600,80	-80,44%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	752.016,40	0,00	184.000,80	0,00	2.902,40	0,00	0,00	347.400,80	938.919,60	347.400,80	-63,00%
	Totals for activity 14	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.786.262,40	0,00	440.000,80	0,00	3.948,40	0,00	0,00	600.000,80	2.230.210,80	600.000,80	-73,10%
15 Avrieux shafts	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	47.221,60	0,00	47.221,60	5.542,80	47.221,60	128.860,80	191.538,80	185.515,28	12.675.573,20	1.708.210,40	15.187.815,80	8.098.862,40	10.896.926,08	18.738.441,66	0,00	27.205.564,35	39.011.516,40	56.068.996,81	43,72%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	34.335,60	0,00	34.335,60	2.574,80	34.335,60	93.696,40	139.269,60	134.891,28	9.213.154,40	1.242.066,80	10.985.130,80	5.888.810,00	7.923.325,60	13.625.168,86	0,00	19.781.047,85	28.365.886,40	40.768.647,11	43,72%
	Totals for activity 15	0,00	0,00	0,00	0,00	81.557,20	0,00	81.557,20	6.116,80	81.557,20	222.557,20	330.808,40	320.406,48	21.888.727,60	2.950.277,20	26.092.945,60	13.987.672,40	18.820.251,60	32.363.802,52	0,00	46.986.612,80	67.377.402,80	96.837.643,72	43,72%
16 Villard Clément cut and cover	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	35.396,00	13.992,80	35.396,00	56.881,60	3.393.397,20	3.386.972,40	2.958.959,20	3.076.184,80	2.809.051,60	2.053.758,80	0,00	947.972,16	0,00	0,00	9.212.180,00	9.535.682,56	3,52%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	25.756,80	10.170,00	25.756,80	41.301,20	2.467.392,40	2.462.720,80	2.116.948,80	2.236.742,40	2.042.506,00	1.493.320,00	0,00	689.285,45	0,00	0,00	6.698.320,80	6.933.538,85	3,52%
	Totals for activity 16	0,00	0,00	0,00	0,00	0,00	0,00	61.152,80	24.162,80	61.152,80	98.182,80	5.860.789,60	5.849.693,20	5.075.888,00	5.312.927,20	4.851.557,60	3.547.078,80	0,00	1.637.257,61	0,00	0,00	15.910.500,80	16.469.221,41	3,52%
17 Electric connection for French worksites	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	88.514,40	350.612,40	265.740,48	350.612,40	80.648,80	832.561,60	757.572,48	2.634.498,80	1.202.549,20	1.740.866,80	1.210.058,80	1.129.810,40	1.992.927,98	0,00	300.298,20	7.038.954,40	5.879.318,12	-16,47%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	64.332,00	254.935,60	193.139,60	254.935,60	58.641,20	605.368,40	516.300,48	1.915.580,00	874.392,48	1.265.812,00	880.580,08	821.542,80	1.449.089,22	0,00	218.351,54	5.118.134,40	4.274.824,58	-16,48%
	Totals for activity 17	0,00	0,00	0,00	0,00	0,00	152.846,40	605.548,00	458.880,08	605.548,00	139.290,00	1.437.930,00	1.273.872,80	4.550.078,80	2.076.941,60	3.006.678,80	2.091.638,80	1.951.353,20	3.442.017,15	0,00	518.649,75	12.157.088,80	10.154.158,48	-16,48%
18 Main civil works until 31/12/2018	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	184.482,80	184.482,08	274.271,60	5.461.914,80	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	458.753,60	5.646.396,80	1130,81%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	134.140,80	134.140,08	194.264,80	3.971.444,40	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	328.404,80	4.105.584,40	1150,16%
	Totals for activity 18	0,00	0,00	0,00	0,00	0,00	0,00	318.622,80	318.622,08	468.536,40	9.433.359,20	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	787.158,40	9.751.981,20	1138,88%
19 Civil works in Susa plain (o.w. 2A)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	74.316,40	0,00	74.316,40	0,00	72.316,40	15.571,60	76.317,80	94.148,87	0,00	161.080,29	297.266,80	268.800,46	-9,58%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	54.856,80	0,00	54.856,80	0,00	54.856,80	9.868,40	54.096,80	68.457,12	0,00	117.123,94	218.147,20	195.449,46	-9,58%
	Totals for activity 19	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	128.953,20	0,00	128.953,20	0,00	126.953,20	23.440,00	130.354,40	162.606,08	0,00	278.204,12	515.414,08	464.250,12	-9,58%
20 Info point Henry Barrack (o.w. 2E)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	8.171,60	0,00	8.172,08	0,00	8.172,08	3.242,40	8.172,00	20.572,00	0,00	0,00	32.687,60	23.814,40	-27,15%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	5.941,68	0,00	5.941,68	0,00	5.941,68	2.357,80	5.942,80	14.958,00	0,00	0,00	23.767,60	17.315,60	-27,15%
	Totals for activity 20	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	14.113,20	0,00	14.113,60	0,00	14.113,60	5.600,80	14.114,80	35.530,00	0,00	0,00	56.455,20	41.130,00	-27,15%
21 Maddalena-Susa (o.w. 5-4)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	400,08	0,00	541.325,80	102.224,80	635.728,40	168.072,40	10.372.474,80	239.196,48	0,00	2.025.627,92	11.547.928,80	2.535.121,60	-78,06%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	400,08	0,00	393.497,20	72.875,20	460.794,80	122.208,08	7.541.989,20	173.923,52	0,00	1.472.865,68	8.396.680,40	1.841.872,40	-78,06%
	Totals for activity 21	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	800,08	0,00	934.822,80	175.100,08	1.094.522,40	290.280,48	17.914.464,08	413.120,08	0,00	3.498.493,60	19.944.609,20	4.376.994,00	-78,06%
22 Maddalena interconnecting Niches (o.w. 4A)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.456.142,80	757.864,80	1.906.971,20	1.303.415,60	4.510.761,60	1.988.910,40	2.101.682,40	4.995.291,02	0,00	2.341.125,88	9.975.480,00	10.786.564,90	8,13%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.058.784,40	556.515,28	1.386.598,00	947.712,48	3.279.845,60	1.446.168,00	1.528.188,00	3.395.856,10	0,00	1.736.811,36	7.253.328,00	7.840.880,85	8,13%
	Totals for activity 22	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.514.927,20	1.274.376,00	3.293.569,20	2.251.146,00	7.790.607,20	3.435.078,40	3.629.710,40	7.991.107,12	0,00	4.077.936,24	17.228.808,08	18.629.645,76	8,13%
23 Modane and Maddalena (o.w. 5)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.338.508,80	227.582,08	215.072,80	187.635,68	15.344.728,80	1.330.182,40	8.687.461,60	2.508.180,29	0,00	4.616.204,94	25.585.760,40	8.869.785,29	-62,33%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	973.244,80	165.478,40	154.928,80	136.432,80	9.703.168,00	967.196,40	6.316.790,00	295.859,99	0,00	582.708,38	17.148.122,80	1.865.675,97	-89,12%
	Totals for activity 23	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.311.745,60	393.060,48	368.000,80	324.068,48	25.047.896,80	2.297.378,80	15.004.251,60	2.802.040,28	0,00	4.918.913,32	40.731.883,20	10.735.461,20	-73,64%
24 La Praz-Modane (o.w. 6)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.120.379,60	57.478,40	2.000,08	111.960,08	2.357.356,80	1.237.184,00	34.658.758,80	8.928.931,58	0,00	19.583.176,32	38.138.515,28	29.918.650,10	-21,57%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	814.645,60	41.793,60	2.000,08	81.407,60	1.713.554,40	899.517,68	25.199.459,68	6.486.549,42	0,00	14.239.235,28	27.729.659,68	21.748.505,50	-21,57%
	Totals for activity 24	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.935.025,20	99.272,00	4.000,08	193.367,68	4.070.951,20	2.136.621,60	59.856.158,40	15.407.480,80	0,00	33.822.411,60	65.866.174,80	51.659.155,60	-21,57%
25 St Martin la Porte-La Praz (o.w.7)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.000,08	157.345,28	2.000,08	214.552,40	1.088.777,20	1.390.574,80	11.141.536,40	5.322.042,02	0,00	19.653.844,19	12.234.313,60	26.698.358,61	118,22%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	400,08	114.408,08	2.000,08	156.004,48	792.721,20	981.878,80	8.100.640,40	3.869.740,08	0,00	14.290.619,01	8.895.761,60	19.412.650,21	118,22%
	Totals for activity 25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.400,08	271.753,28	4.000,08	370.556,88	1.881.498,40	2.332.253,60	19.242.176,80	9.191.782,02	0,00	33.944.463,20	21.130.075,28	46.110.808,82	118,22%
26 St Julien Montdenis (West entrance)-Saint M	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	748.951,80	772.354,88	487.831,60	488.120,88	9.372.501,60	285.058,48	6.337.520,80	7.665.960,08	0,00	6.971.160,80	16.926.609,60	16.182.654,80	-4,40%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	544.578,80	561.591,68	340.168,80	354.920,48	6.814.896,40	207.270,48	4.607.965,60	5.574.040,08	0,00	5.068.840,80	12.307.604,00	11.766.662,40	-4,40%
	Totals for activity 26	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.293.529,60	1.333.946,40	827.999,60	843.041,28	16.187.398,80	492.328,80	10.945.286,40	15.240.000,00	0,00	12.040.000,00	29.234.213,60	27.949.316,40	-4,40%
27 St Jean de Maurienne [redacted] o.w. 9B)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.107.082,80	0,00	11.041.927,20	7.695.552,00	17.210.449,60	12.095.286,88	15.075.340,80	15.904.092,08	8.605.549,20	8.905.467,18	0,00	6.484.800,80	54.858.549,60	51.083.777,90	-5,47%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.537.255,20	0,00	8.028.758,80	5.595.957,20	12.513.988,40	8.794.673,20	10.960.062,80	11.564.497,28	6.257.230,40	6.475.290,56	0,00	4.725.200,80	39.297.295,60	37.145.818,16	-5,48%
	Totals for activity 27	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	3.644.338,00	0,00	19.070.686,80	13.287.309,28	29.724.438,80	20.889.960,08	26.035.403,60	27.468.589,28	14.862.779,60	15.380.757,66	0,00	11.200.000,80	93.155.845,28	88.227.596,06	-5,47%
28 St Jean de Maurienne (TELT) (o.w. 9C)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	8.000,08	57.022,00	17.551,20	0,00	621.218,80	114.060,88	78.970,80	453.555,28	0,00	175.700,80	725.739,28	778.338,80	7,25%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	8.000,08	41.461,60	10.578,80	0,00	451.697,20	82.935,60	57.420,40	315.244,88	0,00	126.300,80	527.696,48	565.942,80	7,25%
	Totals for activity 28	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	16.000,08	98.483,60	28.130,00	0,00	1.072.915,20	196.996,48	136.390,40	768.800,08	0,00	300.000,80	1.253.435,60	1.344.280,00	7,25%
29 Trimet and Villargondran dams (o.w. 9D)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	22.208,40	28.409,60	1.907.874,40	1.324.487,20	484.714,40	302.974,08	400,80	357.123,08	0,00	0,00	2.394.997,20	1.992.971,88	-16,79%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	16.148,00	20.760,40	1.387.108,00	962.997,20	337.792,80	220.297,28	400,80	245.127,83	0,00	0,00	1.741.440,00	1.449.122,63	-16,79%
	Totals for activity 29	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	38.356,40	49.170,00	3.294.774,40	2.287.484,40	822.506,40	523.271,28	800,80	582.250,58	0,00	0,00	4.136.437,20	3.442.094,50	-16,79%
30 Arc Bridge (o.w. 9E)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	400,08	0,00	78.858,80	0,00	77.770,80	32.424,00	0,00	115.800,80	157.000,80	148.224,80	-5,59%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	400,08	0,00	56.357,20	0,00	57.420,40	23.576,00	0,00	84.200,00	114.157,60	107.776,80	-5,59%
	Totals for activity 30	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	800,08	0,00	135.168,80	0,00	135.190,40	56.000,00	0,00	200.000,80	271.158,40	256.000,80	-5,59%
31 Management of excavated materials-Italy (o	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	107.165,80	81.689,60	1.172.959,60	131.208,48	599.396,80	552.035,28	3.900.796,40	322.345,58	0,00	785.940,35	5.719.918,40	1.779.218,85	-69,08%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	77.921,60	59.397,60	852.186,80	95.403,60	392.204,80	366.850,80	2.836.330,40	234.382,33	0,00	515.930,32	4.159.042,80	1.289.334,65	-69,00%
	Totals for activity 31	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	185.087,20	141.087,28	2.025.146,40	226.612,08	991.600,80	918.884,08	6.737.126,80	556.727,83	0,00	1.229.240,67	9.878.961,20	3.062.553,50	-69,00%
32 Management of excavated materials-France	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	122.663,80	59.980,00	1.166.352,00	15.422,40	2.601.729,20	2.240.426,40	6.224.614,40	7.718.396,65	0,00	1.053.437,30	10.315.359,28	11.085.584,76	7,47%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	89.290,40	43.554,00	993.481,60	9.759,60	1.891.758,00	1.629.050,80	4.526.015,20	5.612.167,52	0,00	765.970,82	7.500.445,20	8.060.502,74	7,47%
	Totals for activity 32	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	211.954,80	103.454,08	2.159.833,60	25.182,00	4.493.487,20	3.869.479,20	10.750.629,60	13.330.564,17	0,00	1.819.408,12	17.815.764,48	19.146.087,49	7,47%
33 Engineering and other costs not included in c	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	625.160,40	659.183,28	3.448.324,40	743.006,48	1.901.789,60	1.353.384,08	3.129.264,40	2.265.554,21	0,00	3.147.205,20	9.094.538,80	8.168.341,01	-10,18%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	447.292,80	479.302,48	2.507.358,80	548.251,68	1.382.821,20	984.074,08	2.275.337,20	1.647.320,08	0,00	2.288.382,36	6.612.782,80	5.939.330,44	-10,18%
	Totals for activity 33	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.062.453,20	1.138.485,60	5.955.655,20	1.283.258,00	3.284.610,80	2.337.468,00	5.404.601,60	3.912.874,29	0,00	5.435.587,56	15.707.323,60	14.107.671,45	-10,18%
Total financing needs		**86.104,40**	**109.856,80**	**86.104,80**	**140.638,80**	**70.658.885,60**	**65.803.896,98**	**46.942.101,40**	**51.876.614,68**	**54.185.919,30**	**60.495.585,68**	**99.370.221,50**	**83.757.545,58**	**125.051.128,00**	**76.963.905,58**	**198.676.922,00**	**106.734.854,00**	**225.914.511,10**	**159.066.337,30**	**0,00**	**208.852.826,98**	**815.781.899,90**	**815.781.899,90**	**0,00%**
Ministero delle Infrastrutture e della Mobilità Sostenibili		49.863,60	63.618,80	49.864,00	81.456,40	34.931.256,10	32.880.599,98	24.679.953,70	26.396.543,58	27.954.718,40	31.145.528,68	52.382.581,90	43.215.282,18	71.120.269,80	42.462.466,98	107.914.894,40	59.532.002,08	130.271.925,40	92.146.117,61	0,00	121.411.911,49	449.335.327,50	449.335.327,50	0,00%
Ministère de la Transition écologique et solidaire		56.240,80	46.238,00	56.240,80	59.182,40	35.727.629,50	32.923.295,08	22.262.147,70	25.488.291,18	26.231.200,70	29.350.057,08	47.015.641,60	40.542.263,48	54.730.858,20	34.501.438,68	82.762.027,60	47.202.852,08	95.644.585,78	67.720.219,69	0,00	86.620.915,41	364.446.572,60	364.446.572,60	0,00%
Total cumulated financing needs		**86.104,40**	**109.856,80**	**172.209,20**	**250.515,60**	**70.831.094,80**	**66.054.410,58**	**117.773.196,20**	**117.931.045,10**	**171.959.115,50**	**178.426.630,70**	**271.337.338,80**	**262.184.176,20**	**397.188.466,80**	**339.148.081,70**	**587.865.588,80**	**445.882.735,70**	**815.781.899,90**	**605.749.071,80**	**815.781.899,90**	**815.781.899,90**	**815.781.899,90**	**815.781.899,90**	**0,00%**
Ministero delle Infrastrutture e della Mobilità Sostenibili		49.863,60	63.618,80	99.727,60	145.075,20	35.030.983,70	33.025.675,18	59.710.937,40	59.422.018,68	87.665.655,80	90.567.547,28	140.028.237,70	133.782.829,50	211.148.507,50	176.245.296,20	319.063.401,90	235.777.298,20	449.335.327,50	327.923.415,81	449.335.327,50	449.335.327,50	449.335.327,50	449.335.327,50	0,00%
Ministère de la Transition écologique et solidaire		56.240,80	46.238,00	72.481,60	105.440,40	35.800.111,30	33.028.735,48	58.062.258,80	58.509.026,58	84.293.459,50	87.859.083,58	131.309.101,10	128.401.346,90	186.039.959,30	162.902.785,50	268.801.986,90	210.105.437,50	364.446.572,60	277.825.657,19	364.446.572,60	364.446.572,60	364.446.572,60	364.446.572,60	0,00%