Update of the indicative breakdown of estimated eligible costs of the Action 2014-EU-TM-0401-M (€)

Activity name	Funding rate (%)	2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		Total		
		Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Deviation (%)
1 TELT Administrative costs for studies	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	9.300.000,00	8.158.506,00	9.581.289,00	11.457.874,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	18.891.289,00	19.608.380,00	3,80%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	9.300.000,00	8.158.506,00	9.581.289,00	11.457.874,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	18.891.289,00	19.608.380,00	3,80%
	Total for activity 1	0,00	0,00	0,00	0,00	18.600.000,00	16.317.012,00	19.162.578,00	22.915.748,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	37.782.578,00	39.216.760,00	3,80%
2 Monitoring and follow-up of the descendi…	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	361.296,00	428.683,00	361.296,00	311.471,00	361.297,00	346.338,00	344.085,00	335.798,00	302.867,00	342.863,00	93.500,00	26.410,00	0,00	0,00	0,00	0,00	1.824.341,00	1.790.565,00	-1,80%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	361.296,00	428.683,00	361.296,00	311.471,00	361.297,00	346.338,00	344.086,00	335.798,00	302.867,00	342.863,00	93.500,00	26.410,00	0,00	0,00	0,00	0,00	1.824.342,00	1.790.565,00	-1,80%
	Total for activity 2	0,00	0,00	0,00	0,00	722.592,00	857.366,00	722.592,00	622.942,00	722.594,00	692.676,00	688.171,00	671.596,00	605.734,00	685.726,00	187.000,00	52.820,00	0,00	0,00	0,00	0,00	3.648.683,00	3.581.130,00	-1,80%
3 La Maddalena exploratory activities	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	12.067.279,00	15.131.318,00	10.566.700,00	5.294.338,00	1.080.000,00	3.885.037,00	1.278.064,00	179.621,00	0,00	253.548,00	0,00	101.914,00	0,00	55.966,00	0,00	0,00	24.912.043,00	24.101.793,00	-3,25%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	12.114.417,00	13.698.045,00	4.500.000,00	3.128.274,00	0,00	2.378.673,00	0,00	149.244,00	0,00	165.786,00	0,00	0,00	0,00	0,00	0,00	0,00	16.614.417,00	19.512.022,00	17,44%
	Total for activity 3	0,00	0,00	0,00	0,00	24.181.696,00	28.829.363,00	15.066.700,00	8.422.612,00	1.080.000,00	5.456.710,00	1.278.064,00	328.865,00	0,00	419.335,00	0,00	101.914,00	0,00	55.966,00	0,00	0,00	41.526.460,00	43.613.757,00	5,03%
4 Exploratory activities from the foot of the …	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	44.439.766,00	38.024.509,00	24.500.000,00	28.640.355,00	35.500.000,00	37.400.811,00	47.656.518,00	43.630.486,00	13.265.487,00	26.273.443,00	19.951.864,00	25.316.788,00	778.686,00	16.779.727,37	0,00	2.726.758,58	186.092.301,00	218.792.877,87	17,57%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	44.439.766,00	38.024.509,00	24.500.000,00	28.640.355,00	35.500.000,00	37.400.811,00	47.656.518,00	44.146.888,00	13.265.487,00	26.273.443,00	19.951.864,00	25.544.838,00	778.685,00	16.779.727,37	0,00	2.726.758,58	186.092.300,00	219.538.613,87	17,97%
	Total for activity 4	0,00	0,00	0,00	0,00	88.879.532,00	76.049.018,00	49.000.000,00	57.280.710,00	71.000.000,00	74.801.622,00	95.313.036,00	87.776.566,00	26.530.974,00	52.546.886,00	39.903.728,00	50.861.718,00	1.557.371,00	33.559.454,73	0,00	5.453.517,00	372.184.601,00	438.329.491,73	17,77%
5 Final modifications of the reference design	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	3.540.000,00	3.843.079,00	2.993.436,00	6.133.261,00	4.222.275,00	699.008,00	513.128,00	408.268,00	0,00	29.410,00	0,00	0,00	0,00	0,00	0,00	0,00	11.228.839,00	11.113.026,00	-1,03%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	3.540.000,00	3.843.079,00	2.993.436,00	6.133.261,00	4.222.274,00	699.008,00	513.128,00	408.268,00	0,00	29.410,00	0,00	0,00	0,00	0,00	0,00	0,00	11.228.838,00	11.113.026,00	-1,03%
	Total for activity 5	0,00	0,00	0,00	0,00	7.080.000,00	7.686.158,00	5.986.872,00	12.266.522,00	8.444.549,00	1.398.016,00	1.026.256,00	816.536,00	0,00	58.820,00	0,00	0,00	0,00	0,00	0,00	0,00	22.457.677,00	22.226.052,00	-1,03%
6 TELT Administrative costs for works	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	11.356.167,00	11.356.167,00	14.120.038,00	15.750.988,00	19.239.642,00	15.245.581,00	18.807.948,00	17.210.578,00	24.712.941,00	22.318.444,58	0,00	16.741.298,00	88.236.136,00	96.621.178,58	9,50%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	8.257.247,00	8.257.247,00	10.266.902,00	9.945.992,00	13.989.446,00	11.085.301,00	13.675.595,00	12.514.878,00	17.968.731,00	16.226.783,02	0,00	12.171.815,82	64.157.381,00	70.202.214,83	9,42%
	Total for activity 6	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	19.613.414,00	19.613.414,00	24.386.940,00	25.696.972,00	33.229.088,00	26.330.882,00	32.483.543,00	29.724.646,00	42.681.072,00	38.543.427,60	0,00	28.914.851,82	152.394.017,00	166.823.393,42	9,47%
														123513007,62 importo legato ai 6 anni di proroga										
7 Release of the land acquired for public pur…	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		124.659,00	159.847,00	124.680,00	203.841,00	124.680,00	7.605,00	124.680,00	24.842,00	124.680,00	227.967,00	1.547.697,00	1.484.552,00	911.048,00	403.935,00	763.436,00	909.008,00	952.629,00	3.608.195,42	0,00	4.092.643,73	4.798.109,00	11.121.425,15	131,79%
Ministère de la Transition écologique et solidaire		90.602,00	115.595,00	90.602,00	148.806,00	90.604,00	5.527,00	90.604,00	18.055,00	90.602,00	165.758,00	1.125.551,00	1.079.441,00	662.437,00	293.707,00	555.106,00	660.948,00	692.672,00	2.623.575,60	0,00	2.975.823,40	3.488.780,00	8.086.437,00	131,78%
	Total for activity 7	215.261,00	274.642,00	215.262,00	351.647,00	215.264,00	13.132,00	215.264,00	42.897,00	215.262,00	393.726,00	2.673.248,00	2.563.993,00	1.573.485,00	697.642,00	1.318.542,00	1.569.948,00	1.645.301,00	6.231.771,02	0,00	7.068.464,13	8.286.889,00	19.207.862,15	131,79%
8 Utilities diversions in France	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	1.998.282,00	1.968.853,00	1.998.282,00	743.578,00	1.998.282,00	3.485.575,00	7.161.908,00	7.847.758,00	5.785.139,00	0,00	4.897.875,00	1.646.228,00	3.191.436,00	2.298.071,29	0,00	2.681.245,00	27.011.212,00	19.853.300,29	-26,50%
	Total for activity 8	0,00	0,00	0,00	0,00	1.998.282,00	1.968.853,00	1.998.282,00	743.578,00	1.998.282,00	3.485.575,00	7.161.908,00	7.847.758,00	5.785.139,00	0,00	4.897.875,00	1.646.228,00	3.191.436,00	2.298.071,29	0,00	2.681.245,00	27.011.212,00	19.854.300,29	-26,50%
9 Utilities diversions in Italy	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	271.086,00	0,00	3.934.022,00	0,00	1.342.680,00	953.741,00	1.581.211,00	3.215.226,32	0,00	735.992,36	7.128.999,00	4.904.961,68	-31,29%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
	Total for activity 9	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	271.086,00	0,00	3.934.022,00	0,00	1.342.680,00	953.741,00	1.581.211,00	3.215.226,32	0,00	735.992,36	7.128.999,00	4.904.961,68	-31,29%
10 Chiomonte interchange	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	5.704,00	0,00	5.704,00	17.112,00	5.704,00	0,00	16.738.620,00	66.412,00	20.771.954,00	951.798,00	10.417.840,00	1.406.238,72	0,00	45.503.852,77	47.945.534,00	47.945.533,49	0,00%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	4.297,00	0,00	4.297,00	12.443,00	4.297,00	0,00	12.170.920,00	48.304,00	15.103.164,00	692.067,00	7.574.976,00	1.022.488,28	0,00	33.086.638,23	34.861.951,00	34.861.951,51	0,00%
	Total for activity 10	0,00	0,00	0,00	0,00	0,00	0,00	10.001,00	0,00	10.001,00	29.555,00	10.001,00	0,00	28.909.540,00	114.716,00	35.875.118,00	1.643.865,00	17.992.816,00	2.428.727,00	0,00	78.590.592,00	82.807.485,00	82.807.485,00	0,00%
11 Relocation of A32 Autoport	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	9.338,00	0,00	9.338,00	28.018,00	9.338,00	0,00	930.049,00	65.681,00	21.328.097,00	1.496.908,00	18.346.012,00	1.347.079,24	0,00	37.694.488,35	40.632.175,00	40.632.174,60	0,00%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	6.790,00	0,00	6.790,00	20.373,00	6.790,00	0,00	676.253,00	47.758,00	15.507.985,00	1.088.425,00	13.339.675,00	979.482,49	0,00	27.408.254,92	29.544.293,00	29.544.293,41	0,00%
	Total for activity 11	0,00	0,00	0,00	0,00	0,00	0,00	16.128,00	0,00	16.128,00	48.391,00	16.128,00	0,00	1.606.302,00	113.439,00	36.836.082,00	2.585.333,00	31.685.687,00	2.326.561,73	0,00	65.102.743,27	70.176.468,00	70.176.468,00	0,00%
12 Relocation of [redacted] + safe driving + tra…	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	4.213,00	4.215,00	20.000,00	0,00	48.577,00	31.644,00	111.587,00	49.389,86	0,00	0,00	184.377,00	85.246,86	-53,76%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	3.063,00	3.064,00	29.863,00	0,00	21.000,00	23.009,00	80.137,00	35.912,14	0,00	0,00	134.063,00	61.985,14	-53,76%
	Total for activity 12	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	7.276,00	7.277,00	49.863,00	0,00	69.577,00	54.653,00	191.724,00	85.302,00	0,00	0,00	318.440,00	147.232,00	-53,76%
13 Interconnection tunnel Susa-Bussoleno	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	16.265,00	0,00	210.000,00	0,00	7.933,00	226.229,78	0,00	269.193,89	234.198,00	495.423,67	111,54%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	11.826,00	0,00	150.000,00	0,00	8.463,00	164.499,23	0,00	195.735,11	170.289,00	360.230,33	111,54%
	Total for activity 13	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	28.091,00	0,00	360.000,00	0,00	16.396,00	390.725,00	0,00	464.929,00	404.487,00	855.654,00	111,54%
14 Electric connection Susa-Venaus	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.585.615,00	0,00	640.000,00	0,00	2.615,00	0,00	0,00	631.500,00	3.228.230,00	631.500,00	-80,44%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.880.041,00	0,00	460.000,00	0,00	7.256,00	0,00	0,00	868.500,00	2.347.297,00	868.500,00	-63,00%
	Total for activity 14	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	4.465.656,00	0,00	1.100.000,00	0,00	9.871,00	0,00	0,00	1.500.000,00	5.575.527,00	1.500.000,00	-73,10%
15 Avrieux shafts	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	118.054,00	0,00	118.054,00	8.855,00	118.054,00	322.152,00	478.842,00	483.788,00	31.683.935,00	4.278.526,00	37.769.539,00	20.247.256,00	27.242.325,00	46.846.604,15	0,00	68.013.418,37	97.528.791,00	140.172.491,52	43,72%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	85.839,00	0,00	85.839,00	6.435,00	85.839,00	234.241,00	348.174,00	337.228,00	23.037.986,00	3.105.167,00	27.462.825,00	14.722.825,00	19.808.314,00	34.062.902,15	0,00	49.453.618,63	70.914.716,00	101.921.817,78	43,72%
	Total for activity 15	0,00	0,00	0,00	0,00	203.893,00	0,00	203.893,00	15.290,00	203.893,00	556.393,00	827.016,00	821.016,00	54.721.921,00	7.375.693,00	65.232.364,00	34.969.281,00	47.050.639,00	80.909.506,30	0,00	117.467.037,00	168.443.507,00	242.094.309,30	43,72%
16 Villard Clément cut and cover	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	88.490,00	54.982,00	88.490,00	142.004,00	8.485.493,00	8.467.431,00	7.547.348,00	7.690.462,00	7.022.629,00	5.154.997,00	0,00	2.369.933,59	0,00	0,00	23.030.450,00	23.839.206,36	3,51%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	64.342,00	25.425,00	64.342,00	103.253,00	6.166.481,00	6.156.802,00	5.542.371,00	5.591.856,00	5.106.265,00	3.733.300,00	0,00	1.723.213,63	0,00	0,00	16.745.802,00	17.333.849,63	3,51%
	Total for activity 16	0,00	0,00	0,00	0,00	0,00	0,00	152.832,00	68.407,00	152.832,00	245.257,00	14.651.974,00	14.624.233,00	13.089.720,00	13.282.318,00	12.128.894,00	8.867.697,00	0,00	4.093.144,02	0,00	0,00	39.776.252,00	41.173.056,02	3,51%
17 Electric connection for French worksites	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	221.296,00	876.531,00	664.353,00	876.531,00	201.622,00	2.081.404,00	1.843.931,00	6.586.227,00	3.806.373,00	4.352.167,00	3.027.647,00	2.824.526,00	4.982.329,82	0,00	750.745,49	17.597.386,00	14.698.275,31	-16,47%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	160.858,00	637.339,00	482.848,00	637.339,00	146.603,00	1.513.421,00	1.340.751,00	4.788.950,00	2.185.981,00	3.164.530,00	2.201.450,00	2.053.757,00	3.622.713,05	0,00	545.878,84	12.795.336,00	10.687.065,89	-16,48%
	Total for activity 17	0,00	0,00	0,00	0,00	0,00	382.154,00	1.513.870,00	1.147.200,00	1.513.870,00	348.225,00	3.594.825,00	3.184.682,00	11.375.177,00	5.992.354,00	7.516.697,00	5.229.097,00	4.878.283,00	8.605.042,87	0,00	1.296.624,33	30.392.722,00	25.385.341,20	-16,48%
18 Main civil works until 31/12/2018	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili			0,00		0,00		0,00	461.205,00	461.205,00	685.679,00	13.654.797,00		0,00		0,00		0,00		0,00	0,00	0,00	1.146.884,00	14.115.992,00	1130,83%
Ministère de la Transition écologique et solidaire			0,00		0,00		0,00	335.350,00	335.350,00	485.662,00	9.928.611,00		0,00		0,00		0,00		0,00	0,00	0,00	821.012,00	10.263.961,00	1150,16%
	Total for activity 18	0,00	0,00	0,00	0,00	0,00	0,00	796.555,00	796.555,00	1.171.341,00	23.583.398,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.967.896,00	24.379.953,00	1138,88%
19 Civil works in Susa plain (o.w.2A)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	185.791,00	0,00	185.791,00	0,00	180.791,00	33.929,00	190.794,00	235.372,19	0,00	402.700,47	743.167,00	672.001,65	-9,58%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	135.092,00	0,00	135.092,00	0,00	135.092,00	24.671,00	135.092,00	171.142,82	0,00	292.809,84	540.368,00	488.623,65	-9,58%
	Total for activity 19	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	320.883,00	0,00	320.883,00	0,00	315.883,00	58.600,00	325.886,00	406.515,00	0,00	695.510,30	1.283.535,00	1.160.625,30	-9,58%
20 Info point Henry Barrack (o.w. 2I)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	20.429,00	0,00	20.430,00	0,00	20.430,00	8.106,00	20.430,00	51.430,00	0,00	0,00	81.719,00	59.536,00	-27,15%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	14.854,00	0,00	14.854,00	0,00	14.854,00	5.894,00	14.857,00	37.395,00	0,00	0,00	59.419,00	43.289,00	-27,15%
	Total for activity 20	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	35.283,00	0,00	35.284,00	0,00	35.284,00	14.000,00	35.287,00	88.825,00	0,00	0,00	141.138,00	102.825,00	-27,15%
21 Maddalena-Susa (o.w. 3-4)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.008,00	0,00	1.353.314,00	250.562,00	1.584.321,00	420.181,00	25.931.187,00	597.891,20	0,00	14.349.272,73	28.869.822,00	15.518.006,93	-46,25%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.008,00	0,00	983.743,00	182.198,00	1.151.985,00	305.520,00	18.854.973,00	434.808,80	0,00	10.060.870,15	20.991.701,00	11.283.586,95	-46,25%
	Total for activity 21	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.008,00	0,00	2.337.057,00	432.758,00	2.736.306,00	725.701,00	44.786.160,00	1.032.800,00	0,00	24.410.142,88	49.861.523,00	26.801.593,88	-46,25%
22 Maddalena interconnecting Niches (o.w. 4	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	3.640.357,00	1.844.662,00	4.787.433,00	3.258.534,00	11.276.984,00	4.972.276,00	5.254.006,00	10.988.127,56	0,00	5.902.812,78	24.958.780,00	26.966.412,26	8,10%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.646.961,00	1.341.283,00	3.466.475,00	2.368.331,00	8.199.614,00	3.615.420,00	3.820.270,00	7.989.640,24	0,00	4.292.027,88	18.133.320,00	19.607.702,13	8,10%
	Total for activity 22	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	6.287.318,00	3.185.945,00	8.253.908,00	5.627.865,00	19.476.598,00	8.587.696,00	9.074.276,00	18.977.767,80	0,00	10.194.840,59	43.072.100,00	46.574.114,39	8,13%
23 Modane and Maddalena (o.w.5)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	3.346.252,00	568.955,00	532.680,00	469.888,00	33.361.825,00	3.325.456,00	21.718.654,00	6.278.450,73	0,00	47.790.577,20	58.959.411,00	58.424.327,93	-0,91%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.433.112,00	413.696,00	387.320,00	341.682,00	24.257.980,00	2.417.991,00	15.791.975,00	4.558.343,27	0,00	34.749.279,80	42.870.387,00	42.481.992,07	-0,91%
	Total for activity 23	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	5.779.364,00	982.651,00	920.000,00	810.171,00	57.619.715,00	5.743.447,00	37.510.629,00	10.836.794,00	0,00	82.539.857,00	101.829.708,00	100.905.920,00	-0,91%
24 La Praz-Modane (o.w. 6)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.800.949,00	143.898,00	5.000,00	279.900,00	5.893.492,00	3.092.760,00	86.641.847,00	22.302.328,46	0,00	48.957.968,79	95.341.288,00	74.776.625,25	-21,57%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.036.614,00	104.484,00	5.000,00	203.519,00	4.283.886,00	2.248.794,00	62.998.649,00	16.216.373,54	0,00	35.598.888,21	69.324.149,00	54.371.258,75	-21,57%
	Total for activity 24	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	4.837.563,00	248.388,00	10.000,00	483.419,00	10.177.378,00	5.341.554,00	149.640.496,00	38.518.702,00	0,00	84.556.828,00	164.665.437,00	129.147.884,00	-21,57%
25 St Martin la Porte-La Praz (o.w.7)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	5.000,00	393.364,00	5.000,00	536.381,00	2.721.948,00	3.375.937,00	27.854.081,00	13.305.305,05	0,00	49.134.618,48	30.585.784,00	66.745.396,53	118,22%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.000,00	286.020,00	5.000,00	390.011,00	1.981.803,00	2.454.697,00	20.251.681,00	9.674.151,00	0,00	35.726.547,52	22.239.484,00	48.531.626,52	118,22%
	Total for activity 25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	6.000,00	679.383,00	10.000,00	926.392,00	4.703.746,00	5.830.634,00	48.105.442,00	22.979.456,05	0,00	84.861.258,00	52.825.180,00	115.277.023,05	118,22%
26 St Julien Montdenis (West entrance)-Saint	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.872.384,00	1.838.887,00	1.169.579,00	1.228.302,00	23.431.259,00	712.646,00	15.843.382,00	19.164.808,00	0,00	17.427.808,00	42.316.524,00	40.456.635,00	-4,40%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.361.440,00	1.403.979,00	850.420,00	887.301,00	17.037.236,00	518.176,00	11.519.914,00	15.935.100,00	0,00	12.672.100,00	30.769.010,00	29.416.656,00	-4,40%
	Total for activity 26	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	3.233.824,00	3.354.866,00	2.019.999,00	2.107.603,00	40.468.495,00	1.230.822,00	27.363.236,00	35.100.000,00	0,00	30.100.000,00	73.085.534,00	69.873.291,00	-4,40%
27 St Jean de Maurienne [redacted] o.w. 9B)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili			0,00		0,00		0,00		0,00	5.267.707,00	0,00	27.604.818,00	19.233.388,00	43.026.124,00	30.238.217,00	37.683.352,00	39.782.258,00	21.513.873,00	22.283.617,76	0,00	16.212.000,00	135.095.874,00	127.709.604,76	-5,47%
Ministère de la Transition écologique et solidaire			0,00		0,00		0,00		0,00	3.843.138,00	0,00	20.071.897,00	13.984.893,00	31.284.971,00	21.986.683,00	27.400.157,00	28.911.740,00	15.643.076,00	16.188.226,39	0,00	11.788.000,00	98.243.239,00	92.858.545,59	-5,48%
	Total for activity 27	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	9.110.845,00	0,00	47.676.715,00	33.218.271,00	74.311.095,00	52.224.900,00	65.083.509,00	68.673.973,00	37.156.949,00	38.451.844,15	0,00	28.000.000,00	233.339.113,00	220.568.150,15	-5,47%
28 St Jean de Maurienne (TELT) (o.w. 9C)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	20.000,00	142.955,00	43.878,00	0,00	1.553.045,00	285.152,00	197.425,00	1.083.888,00	0,00	434.250,00	1.814.348,00	1.945.045,00	7,25%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	20.000,00	103.254,00	26.447,00	0,00	1.129.243,00	207.339,00	143.551,00	788.112,00	0,00	315.750,00	1.319.241,00	1.414.655,00	7,25%
	Total for activity 28	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	40.000,00	246.209,00	70.325,00	0,00	2.682.288,00	492.491,00	340.976,00	1.872.000,00	0,00	750.000,00	3.133.589,00	3.360.700,00	7,25%
29 Trimet and Villargondran dams (o.w. 9D)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	55.521,00	71.174,00	4.769.186,00	3.311.018,00	1.161.786,00	757.435,00	1.000,00	842.807,69	0,00	0,00	5.987.493,00	4.982.434,69	-16,79%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	40.370,00	51.751,00	3.467.750,00	2.407.493,00	844.480,00	550.743,00	1.000,00	612.819,57	0,00	0,00	4.353.600,00	3.622.806,57	-16,79%
	Total for activity 29	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	95.891,00	122.925,00	8.236.936,00	5.718.511,00	2.006.266,00	1.308.178,00	2.000,00	1.455.627,26	0,00	0,00	10.341.093,00	8.605.241,26	-16,79%
30 Arc Bridge (o.w. 9E)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.000,00	0,00	197.077,00	0,00	194.425,00	58.940,00	0,00	289.500,00	392.502,00	348.440,00	-11,23%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.000,00	0,00	143.843,00	0,00	143.551,00	81.060,00	0,00	210.500,00	285.394,00	291.560,00	2,16%
	Total for activity 30	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.000,00	0,00	337.920,00	0,00	337.976,00	140.000,00	0,00	500.000,00	677.896,00	640.000,00	-5,59%
31 Management of excavated materials-Italy	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	267.914,00	204.224,00	2.931.399,00	328.021,00	1.348.492,00	1.158.088,00	9.751.991,00	805.863,25	0,00	1.764.850,87	14.299.796,00	4.433.047,11	-69,00%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	194.984,00	148.494,00	2.131.467,00	238.509,00	980.510,00	967.127,00	7.090.826,00	585.855,83	0,00	1.283.250,88	10.397.687,00	3.223.336,65	-69,00%
	Total for activity 31	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	462.718,00	352.718,00	5.062.866,00	566.530,00	2.329.002,00	2.297.215,00	16.842.817,00	1.391.819,08	0,00	3.048.101,67	24.697.403,00	7.656.383,75	-69,00%
32 Management of excavated materials-Fran…	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	306.659,00	149.750,00	3.415.830,00	33.556,00	6.504.323,00	5.601.071,00	15.561.536,00	19.295.991,63	0,00	2.633.593,26	25.788.348,00	27.713.961,89	7,47%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	222.976,00	108.885,00	2.483.704,00	24.399,00	4.729.395,00	4.072.627,00	11.315.038,00	14.030.418,79	0,00	1.914.927,05	18.751.113,00	20.151.256,84	7,47%
	Total for activity 32	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	529.635,00	258.635,00	5.899.534,00	57.955,00	11.233.718,00	9.673.698,00	26.876.574,00	33.326.410,42	0,00	4.548.520,31	44.539.461,00	47.865.218,73	7,47%
33 Engineering and other costs not included	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.537.901,00	1.647.958,00	8.620.811,00	1.857.516,00	4.754.474,00	3.383.485,00	7.823.161,00	5.664.885,54	0,00	7.868.012,99	22.736.347,00	20.428.857,53	-10,18%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.118.232,00	1.198.256,00	6.268.327,00	1.350.629,00	3.457.053,00	2.460.185,00	5.688.343,00	4.118.300,19	0,00	5.720.955,91	16.531.955,00	14.848.326,10	-10,18%
	Total for activity 33	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.656.133,00	2.846.214,00	14.889.138,00	3.208.145,00	8.211.527,00	5.843.670,00	13.511.504,00	9.782.185,72	0,00	13.588.968,90	39.268.302,00	35.269.183,62	-10,18%
Total eligible costs		**215.261,00**	**274.642,00**	**215.262,00**	**351.647,00**	**141.801.259,00**	**132.079.010,00**	**94.865.568,00**	**104.314.453,00**	**115.173.012,00**	**130.651.958,00**	**223.868.177,00**	**186.985.477,00**	**307.843.643,00**	**178.982.072,00**	**466.669.623,00**	**254.082.522,00**	**564.401.945,00**	**395.086.682,36**	**0,00**	**677.268.317,56**	**1.915.854.758,00**	**2.060.086.768,92**	**7,53%**
Ministero delle Infrastrutture e della Mobilità Sostenibili		124.659,00	159.847,00	124.680,00	203.841,00	68.911.055,00	65.806.978,00	49.696.784,00	53.031.534,00	58.615.983,00	67.481.823,00	118.458.506,00	96.899.664,00	174.408.586,00	99.431.351,00	264.775.895,00	142.468.727,00	325.485.147,00	226.134.250,68	0,00	390.227.939,95	1.062.401.115,00	1.141.844.155,63	7,48%
Ministère de la Transition écologique et solidaire		90.602,00	115.595,00	90.602,00	148.806,00	71.890.204,00	66.272.032,00	45.168.964,00	51.282.919,00	56.557.109,00	63.170.935,00	105.410.671,00	90.085.813,00	133.435.057,00	79.550.721,00	201.893.728,00	111.613.795,00	238.916.798,00	168.952.431,68	0,00	287.040.377,61	852.453.635,00	918.242.625,28	7,72%
Total cumulated eligible costs		**215.261,00**	**274.642,00**	**430.523,00**	**626.289,00**	**142.231.782,00**	**132.705.299,00**	**237.097.350,00**	**237.019.752,00**	**352.270.362,00**	**367.671.710,00**	**576.138.539,00**	**554.657.187,00**	**883.981.182,00**	**733.639.259,00**	**1.350.652.805,00**	**987.721.781,00**	**1.915.054.750,00**	**1.382.808.463,36**	**1.915.854.750,00**	**2.060.086.780,92**	**1.915.854.758,00**	**2.060.086.768,92**	**7,53%**
Ministero delle Infrastrutture e della Mobilità Sostenibili		124.659,00	159.847,00	249.339,00	363.688,00	78.160.374,00	66.169.666,00	119.857.078,00	119.201.200,00	179.472.981,00	186.682.223,00	297.931.487,00	283.581.887,00	472.340.073,00	383.013.238,00	737.115.968,00	525.481.965,00	1.062.601.115,00	751.616.215,68	1.062.601.115,00	1.141.844.155,63	1.062.401.115,00	1.141.844.155,63	7,48%
Ministère de la Transition écologique et solidaire		90.602,00	115.595,00	181.204,00	263.601,00	72.071.408,00	66.535.633,00	117.240.272,00	117.818.552,00	173.797.381,00	180.989.487,00	279.208.052,00	271.085.300,00	411.643.109,00	350.636.021,00	613.536.837,00	462.249.816,00	852.453.635,00	631.202.247,68	852.453.635,00	918.242.625,28	852.453.635,00	918.242.625,28	7,72%

Financing needs of the Action 2014-EU-TM-0401-M (€)

Activity name	Funding rate (%)	2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		Total		
		Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Latest GA in force	Amendment Project	Deviation (%)
1 TELT Administrative costs for studies	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	4.650.000,00	4.075.253,00	4.795.644,50	5.728.937,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	9.445.644,50	9.804.190,00	3,80%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	4.650.000,00	4.075.253,00	4.795.644,50	5.728.937,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	9.445.644,50	9.804.190,00	3,80%
	Totals for activity 1	0,00	0,00	0,00	0,00	9.300.000,00	8.150.506,00	9.591.289,00	11.457.874,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	18.891.289,00	19.608.380,00	3,80%
2 Monitoring and follow up of the descending sl	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	180.648,00	214.341,50	180.648,00	155.735,50	180.648,50	173.169,00	172.042,50	167.895,00	151.415,50	171.451,50	46.750,80	13.205,00	0,00	0,00	0,00	0,00	912.170,50	895.777,50	-1,80%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	180.648,00	214.341,50	180.648,00	155.735,50	180.648,50	173.169,00	172.043,00	167.895,00	151.415,50	171.451,50	46.750,80	13.205,00	0,00	0,00	0,00	0,00	912.171,00	895.777,50	-1,80%
	Totals for activity 2	0,00	0,00	0,00	0,00	361.296,00	428.683,00	361.296,00	311.471,00	361.297,00	346.338,00	344.085,50	335.790,00	302.831,00	342.903,00	93.501,60	26.410,00	0,00	0,00	0,00	0,00	1.824.341,50	1.791.555,00	-1,80%
3 La Maddalena exploratory activities	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	6.033.439,50	7.565.455,00	5.285.350,80	2.647.169,00	500.000,00	1.542.518,50	639.032,00	89.830,50	0,00	126.774,50	0,00	58.957,00	0,00	27.983,00	0,00	0,00	12.456.821,50	12.050.867,50	-3,25%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	6.057.208,50	6.849.022,50	2.250.000,80	1.564.137,00	0,00	1.185.336,50	0,00	74.622,00	0,00	82.893,00	0,00	0,00	0,00	0,00	0,00	0,00	8.307.208,50	9.756.011,00	17,44%
	Totals for activity 3	0,00	0,00	0,00	0,00	12.090.648,00	14.414.477,50	7.535.350,80	4.211.306,00	500.000,00	2.727.855,00	639.032,00	164.452,50	0,00	209.667,50	0,00	58.957,00	0,00	27.983,00	0,00	0,00	20.763.290,00	21.806.878,50	5,03%
4 Exploratory activities from the foot of the Sai	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	22.219.885,00	19.012.254,50	12.250.080,00	14.320.177,50	17.750.080,00	18.700.405,50	23.828.259,00	21.815.243,00	6.632.743,50	15.136.721,50	9.575.932,80	12.658.394,00	389.331,00	8.389.863,68	0,00	1.363.379,25	93.046.250,50	109.396.438,93	17,57%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	22.219.885,00	19.012.254,50	12.250.080,00	14.320.177,50	17.750.080,00	18.700.405,50	23.828.259,00	22.073.848,00	6.632.743,50	15.136.721,50	9.575.932,80	12.772.465,00	389.332,50	8.389.863,68	0,00	1.363.379,25	93.046.250,00	109.768.306,93	17,97%
	Totals for activity 4	0,00	0,00	0,00	0,00	44.439.770,00	38.024.509,00	24.500.080,00	28.640.355,00	35.500.080,00	37.400.811,00	47.656.518,00	43.888.283,00	13.265.487,00	30.273.443,00	19.151.864,00	25.430.858,00	778.663,50	16.779.727,37	0,00	2.726.758,50	186.092.500,50	219.164.745,87	17,77%
5 Final modifications of the reference design	50																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	1.750.000,80	1.921.539,50	1.496.718,80	3.066.630,50	2.111.137,50	349.504,00	256.564,00	204.134,00	0,00	14.705,00	0,00	0,00	0,00	0,00	0,00	0,00	5.614.419,50	5.556.513,00	-1,03%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	1.750.000,80	1.921.539,50	1.496.718,80	3.066.630,50	2.111.137,80	349.504,00	256.564,00	204.134,00	0,00	14.705,00	0,00	0,00	0,00	0,00	0,00	0,00	5.614.419,00	5.556.513,00	-1,03%
	Totals for activity 5	0,00	0,00	0,00	0,00	3.500.000,80	3.843.079,00	2.993.436,80	6.133.261,00	4.222.274,50	699.008,00	513.128,00	408.268,00	0,00	29.410,00	0,00	0,00	0,00	0,00	0,00	0,00	11.228.838,50	11.113.026,00	-1,03%
6 TELT Administrative costs for works	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	4.542.466,80	4.542.466,80	5.648.015,20	5.508.992,00	7.695.856,80	6.098.252,48	7.525.179,20	6.884.228,00	9.884.556,48	8.926.457,83	0,00	6.696.494,40	35.296.454,40	38.648.471,45	9,50%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	3.302.898,80	3.302.898,80	4.106.760,80	3.970.396,80	5.595.778,40	4.454.120,48	5.470.222,80	5.005.630,48	7.187.492,48	6.490.713,21	0,00	4.869.126,35	25.663.152,40	28.080.885,93	9,42%
	Totals for activity 6	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	7.845.365,60	7.845.365,60	9.754.776,00	9.478.788,80	13.291.635,20	10.552.372,80	12.995.402,00	11.889.858,48	17.072.048,96	15.417.171,04	0,00	11.565.620,75	60.959.606,80	66.729.357,37	9,47%
7 Release of the land acquired for public purpos	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		49.863,60	63.618,88	49.864,80	81.456,48	49.864,80	5.042,00	49.864,80	9.936,80	49.864,80	91.186,88	619.078,80	593.828,80	364.425,20	161.574,00	305.374,40	363.608,00	381.051,68	1.443.278,17	0,00	1.637.056,29	1.919.245,68	4.448.578,06	131,79%
Ministère de la Transition écologique et solidaire		36.240,80	46.238,08	36.240,80	59.202,48	36.241,80	2.210,80	36.241,60	7.222,00	36.240,80	66.305,68	450.220,40	431.778,40	264.976,80	117.482,80	222.042,40	264.379,20	277.068,88	1.049.458,24	0,00	1.190.529,36	1.395.512,08	3.234.574,80	131,78%
	Totals for activity 7	86.104,40	109.856,96	86.105,60	140.658,96	86.105,60	7.252,80	86.105,60	17.158,80	86.104,80	157.492,48	1.069.299,20	1.025.597,20	629.394,00	279.056,80	527.416,80	627.979,20	658.120,48	2.492.708,41	0,00	2.827.585,65	3.314.755,68	7.683.144,86	131,79%
8 Utilities diversions in France	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	799.512,80	784.341,20	799.512,80	297.428,00	799.512,80	1.994.290,00	2.884.763,20	2.819.105,28	2.586.055,60	0,00	1.959.149,20	658.491,20	1.276.574,48	915.228,52	0,00	1.072.498,80	10.804.483,80	7.941.328,12	-26,50%
	Totals for activity 8	0,00	0,00	0,00	0,00	799.512,80	784.341,20	799.512,80	297.428,00	799.512,80	1.994.290,00	2.884.763,20	2.819.105,28	2.586.055,60	0,00	1.959.149,20	658.491,20	1.276.574,48	915.228,52	0,00	1.072.498,80	10.804.483,80	7.941.328,12	-26,50%
9 Utilities diversions in Italy	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	108.482,40	0,00	1.575.608,80	0,00	537.072,00	381.457,20	654.484,48	1.288.898,53	0,00	294.396,94	2.875.647,68	1.964.752,67	-31,29%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
	Totals for activity 9	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	108.482,40	0,00	1.575.608,80	0,00	537.072,00	381.457,20	654.484,48	1.288.898,53	0,00	294.396,94	2.875.647,68	1.964.752,67	-31,29%
10 Chiomonte Interchange	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	2.281,60	0,00	2.281,60	6.844,80	2.281,60	0,00	6.695.451,20	26.572,80	8.508.781,60	580.719,20	4.167.134,08	562.495,49	0,00	18.201.581,11	19.378.213,60	19.378.213,40	0,00%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	1.718,80	0,00	1.718,80	4.977,20	1.718,80	0,00	4.868.368,80	19.321,68	6.041.265,60	276.826,80	3.029.993,48	408.999,31	0,00	13.234.655,69	13.944.780,80	13.944.780,80	0,00%
	Totals for activity 10	0,00	0,00	0,00	0,00	0,00	0,00	4.000,40	0,00	4.000,40	11.822,00	4.000,40	0,00	11.563.820,00	45.894,48	14.550.047,20	857.546,00	7.197.127,56	971.494,80	0,00	31.436.236,80	33.322.994,40	33.322.994,20	0,00%
11 Relocation of A32 Autoport	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	3.735,60	0,00	3.735,60	11.207,28	3.735,60	0,00	372.019,60	26.272,40	8.511.238,80	598.763,20	7.358.404,80	558.831,70	0,00	15.057.795,34	16.252.870,00	16.252.869,84	0,00%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	2.716,00	0,00	2.716,00	8.149,20	2.716,00	0,00	270.501,20	19.103,28	6.183.198,80	435.378,00	5.355.870,00	391.793,00	0,00	10.963.301,57	11.817.717,20	11.817.717,36	0,00%
	Totals for activity 11	0,00	0,00	0,00	0,00	0,00	0,00	6.451,60	0,00	6.451,60	19.356,48	6.451,60	0,00	642.520,80	45.375,68	14.694.436,80	1.034.133,20	12.714.274,80	950.624,69	0,00	26.021.097,31	28.070.587,20	28.070.587,20	0,00%
12 Relocation of [redacted] + safe driving + track	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.685,20	1.685,20	8.000,00	0,00	19.430,80	12.657,60	44.634,80	19.755,94	0,00	0,00	73.750,80	34.098,74	-53,76%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.225,20	1.225,60	11.937,20	0,00	8.408,00	9.285,60	32.054,80	14.364,86	0,00	0,00	53.625,20	24.796,06	-53,76%
	Totals for activity 12	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.910,40	2.910,80	19.937,20	0,00	27.838,80	21.943,20	76.689,60	34.120,80	0,00	0,00	127.376,00	58.894,80	-53,76%
13 Interconnection tunnel Susa-Bussoleno	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	6.506,00	0,00	84.000,80	0,00	5.173,20	90.491,91	0,00	107.677,56	95.679,20	198.169,47	111,54%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	4.758,40	0,00	60.000,80	0,00	3.385,20	65.798,09	0,00	78.294,84	68.135,60	144.092,15	111,54%
	Totals for activity 13	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	11.256,40	0,00	144.000,00	0,00	6.558,40	156.290,00	0,00	185.971,60	161.794,80	342.261,60	111,54%
14 Electric connection Susa-Venaus	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.034.246,80	0,00	256.000,80	0,00	1.046,80	0,00	0,00	252.680,00	1.291.292,08	252.680,80	-80,44%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	752.016,40	0,00	184.000,80	0,00	2.902,40	0,00	0,00	347.400,00	938.918,80	347.400,80	-63,00%
	Totals for activity 14	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.786.262,40	0,00	440.000,00	0,00	3.948,40	0,00	0,00	600.080,00	2.230.210,88	600.000,80	-73,10%
15 Aerleas shafts	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	47.221,60	0,00	47.221,60	3.542,00	47.221,60	128.868,80	191.536,80	185.515,20	12.673.575,20	1.708.210,48	15.107.825,60	8.898.862,48	10.898.928,00	18.758.641,86	0,00	27.205.964,15	39.013.524,40	56.088.996,81	43,72%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	34.335,60	0,00	34.335,60	2.574,00	34.335,60	93.696,48	139.269,60	134.891,20	9.215.154,40	1.242.066,88	10.985.130,00	5.888.610,08	7.925.325,68	15.625.160,86	0,00	19.781.447,85	28.365.886,40	40.768.647,11	43,72%
	Totals for activity 15	0,00	0,00	0,00	0,00	81.557,20	0,00	81.557,20	6.116,00	81.557,20	222.557,28	330.806,40	320.406,40	21.888.727,60	2.950.277,28	26.092.945,60	14.787.472,40	18.820.253,60	32.565.802,52	0,00	46.986.812,00	67.377.402,80	96.857.643,72	43,72%
16 Villard Clément cut and cover	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	35.396,80	13.992,80	35.396,80	56.601,60	3.393.397,20	3.386.972,40	2.938.939,20	3.076.184,80	2.839.051,60	2.053.758,80	0,00	947.972,16	0,00	0,00	9.242.181,60	9.535.482,56	3,53%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	25.736,80	10.170,00	25.736,80	41.501,20	2.467.392,40	2.462.730,80	2.136.948,80	2.236.742,40	2.042.506,80	1.493.320,00	0,00	689.285,45	0,00	0,00	6.698.320,80	6.933.749,85	3,53%
	Totals for activity 16	0,00	0,00	0,00	0,00	0,00	0,00	61.132,80	24.162,80	61.132,80	98.102,80	5.860.789,60	5.849.703,20	5.075.888,00	5.312.927,20	4.881.557,60	3.547.078,80	0,00	1.637.257,61	0,00	0,00	15.940.502,40	16.469.232,41	3,53%
17 Electric connection for French worksites	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	88.514,40	350.612,40	265.748,40	350.612,40	88.648,80	832.581,60	737.572,40	2.634.490,80	1.202.549,20	1.740.866,80	1.211.058,80	1.129.810,40	1.992.927,98	0,00	300.298,19	7.038.974,40	5.879.318,12	-16,47%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	64.332,00	254.935,60	193.139,60	254.935,60	58.641,20	605.368,40	536.300,40	1.915.580,80	874.392,40	1.265.812,80	880.580,00	821.502,80	1.449.889,22	0,00	218.351,54	5.118.134,40	4.274.826,96	-16,48%
	Totals for activity 17	0,00	0,00	0,00	0,00	0,00	152.846,40	605.548,00	458.888,00	605.548,00	147.290,00	1.437.950,00	1.273.872,80	4.550.070,80	2.076.941,60	3.006.678,80	2.091.638,80	1.951.313,20	3.442.817,15	0,00	518.649,73	12.157.108,80	10.154.145,08	-16,48%
18 Main civil works until 31/12/2018	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	184.482,00	184.482,00	274.271,60	5.461.914,80	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	458.753,60	5.646.396,80	1130,81%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	134.140,00	134.140,00	194.264,80	3.971.444,40	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	328.404,80	4.105.584,40	1150,16%
	Totals for activity 18	0,00	0,00	0,00	0,00	0,00	0,00	318.622,00	318.622,00	468.536,40	9.433.359,20	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	787.158,40	9.751.981,20	1138,88%
19 Civil works in Susa plain (o.w. 2A)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	74.316,40	0,00	74.316,40	0,00	72.316,40	13.571,60	76.317,60	94.148,87	0,00	141.080,39	297.266,80	248.800,86	-9,58%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	54.038,80	0,00	54.038,80	0,00	54.038,80	9.868,40	54.036,80	68.457,13	0,00	117.125,94	216.147,20	195.449,46	-9,58%
	Totals for activity 19	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	128.355,20	0,00	128.355,20	0,00	126.355,20	23.440,00	130.354,40	162.606,00	0,00	258.206,32	513.414,00	444.250,32	-9,58%
20 Info point Henry Barrack (o.w. 2E)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	8.171,60	0,00	8.172,00	0,00	8.172,00	5.242,40	8.172,80	28.572,00	0,00	0,00	32.687,60	23.814,40	-27,15%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	5.941,60	0,00	5.941,60	0,00	5.941,60	2.357,60	5.942,80	14.958,00	0,00	0,00	23.767,60	17.315,60	-27,15%
	Totals for activity 20	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	14.113,20	0,00	14.113,60	0,00	14.113,60	5.600,00	14.115,60	35.530,00	0,00	0,00	56.455,20	41.130,00	-27,15%
21 Maddalena-Susa (o.w. 3-4)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	408,00	0,00	541.325,60	100.224,80	633.728,40	168.872,40	10.372.474,80	239.294,48	0,00	5.699.789,09	11.547.936,80	6.208.180,77	-46,25%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	408,00	0,00	393.497,20	72.875,20	460.794,00	122.208,00	7.541.989,20	173.923,52	0,00	4.144.548,06	8.396.688,40	4.513.554,78	-46,25%
	Totals for activity 21	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	816,00	0,00	934.822,80	173.100,00	1.094.522,40	291.080,40	17.914.464,00	413.218,00	0,00	9.844.337,15	19.944.625,20	10.721.735,55	-46,25%
22 Maddalena Interconnecting Niches (o.w. 4A)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.456.142,80	737.864,80	1.986.971,20	1.303.415,60	4.510.761,60	1.988.910,40	2.101.602,40	4.995.252,02	0,00	2.361.125,08	10.055.478,00	11.386.567,90	8,13%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.058.784,40	536.513,20	1.306.590,00	947.752,40	3.279.845,60	1.446.168,00	1.528.108,00	3.595.854,10	0,00	1.716.811,36	7.173.328,00	8.243.099,06	8,13%
	Totals for activity 22	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.514.927,20	1.274.378,00	3.293.561,20	2.251.168,00	7.790.607,20	3.435.078,40	3.629.710,40	8.591.106,12	0,00	4.077.936,44	17.228.806,00	19.629.666,96	8,13%
23 Modane and Maddalena (o.w.5)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.338.500,80	227.582,00	213.072,00	187.655,60	13.344.726,00	1.358.182,40	8.687.461,60	2.508.288,29	0,00	19.116.293,88	23.583.760,40	23.398.001,17	-0,92%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	973.244,80	165.478,40	154.928,00	136.452,80	9.703.160,80	987.396,40	6.316.790,00	1.829.737,31	0,00	13.899.711,92	17.148.123,60	17.018.776,83	-0,92%
	Totals for activity 23	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.311.745,60	393.060,40	368.000,00	324.108,40	23.047.886,80	2.345.578,80	15.004.251,60	4.338.025,60	0,00	33.016.005,80	40.731.884,00	40.416.778,00	-0,92%
24 La Praz-Modane (o.w. 6)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.120.379,60	57.478,40	2.808,00	111.960,00	2.357.396,80	1.257.104,00	34.658.758,80	8.920.931,58	0,00	19.583.176,32	38.139.343,20	29.930.650,30	-21,57%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	814.645,60	41.793,60	2.000,00	81.407,60	1.713.554,40	899.517,60	25.199.459,60	6.486.549,42	0,00	14.239.295,28	27.729.659,60	21.748.563,50	-21,57%
	Totals for activity 24	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.935.025,20	99.272,00	4.808,00	193.367,60	4.070.951,20	2.156.621,60	59.858.218,40	15.407.480,80	0,00	33.822.471,60	65.869.002,80	51.679.213,80	-21,57%
25 St Martin la Porte-La Praz (o.w.7)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.008,00	157.345,20	2.808,00	214.552,40	1.088.777,20	1.358.574,80	11.141.556,40	5.322.842,02	0,00	19.455.844,19	12.234.313,60	26.098.158,81	118,22%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	408,00	114.408,00	2.000,00	156.804,40	792.721,20	993.878,80	8.100.640,40	3.869.748,40	0,00	14.298.619,01	8.895.761,60	19.412.650,61	118,22%
	Totals for activity 25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.408,00	271.753,20	4.808,00	370.356,80	1.881.498,40	2.352.253,60	19.242.176,80	9.191.762,42	0,00	33.944.463,20	21.130.075,20	46.110.808,22	118,22%
26 St Julien Montdenis (West entrance)-Saint M	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	748.953,60	772.354,60	467.831,60	498.128,80	9.572.503,60	285.058,40	6.357.320,80	7.665.968,00	0,00	6.971.160,00	16.926.609,60	16.182.654,80	-4,40%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	544.576,00	561.591,60	340.168,00	354.928,40	6.614.894,40	207.278,40	4.607.965,60	5.574.848,00	0,00	5.068.840,00	12.307.604,00	11.766.862,40	-4,40%
	Totals for activity 26	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.293.529,60	1.333.946,40	807.999,60	849.841,20	16.187.398,00	492.328,80	10.945.286,40	13.240.000,80	0,00	12.040.000,00	29.234.213,60	27.949.314,40	-4,40%
27 St Jean de Maurienne [redacted] (o.w. 9B)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.187.082,80	0,00	11.041.927,20	7.893.952,00	17.210.449,60	12.095.286,80	15.073.540,80	15.904.892,00	8.605.549,20	8.909.447,11	0,00	6.484.880,00	54.058.549,60	51.088.777,91	-5,47%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.537.255,20	0,00	8.028.758,80	5.993.957,20	12.515.988,40	8.794.671,20	10.960.082,80	11.564.897,20	6.257.293,40	6.479.298,55	0,00	4.715.280,00	39.297.295,60	37.145.818,25	-5,48%
	Totals for activity 27	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	3.644.338,80	0,00	19.070.686,00	13.887.909,20	29.724.438,00	20.889.958,00	26.033.623,60	27.469.789,20	14.862.779,60	15.388.737,66	0,00	11.200.160,00	93.355.845,20	88.227.596,86	-5,47%
28 St Jean de Maurienne (TELT) (o.w. 9C)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	8.808,00	57.022,00	17.551,20	0,00	621.218,00	114.868,80	78.970,80	438.555,20	0,00	173.780,00	726.548,00	784.226,00	7,26%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	8.808,00	41.461,60	10.578,80	0,00	451.697,20	82.995,60	57.420,40	315.264,80	0,00	126.580,00	528.504,40	566.302,00	7,26%
	Totals for activity 28	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	16.000,00	98.483,60	28.130,00	0,00	1.072.915,20	196.996,40	136.391,20	748.808,00	0,00	300.080,00	1.253.495,60	1.344.368,00	7,26%
29 Trimet and Villargondran dams (o.w. 9D)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	22.208,40	28.469,60	1.987.674,40	1.324.407,20	464.714,40	302.974,00	480,00	337.123,08	0,00	0,00	2.475.077,20	1.992.973,88	-16,79%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	16.148,00	20.700,40	1.307.100,00	962.997,20	337.792,00	220.297,20	400,00	245.127,83	0,00	0,00	1.661.440,00	1.449.122,63	-16,79%
	Totals for activity 29	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	38.356,40	49.170,00	3.294.774,40	2.287.404,40	802.506,40	523.271,20	880,00	582.250,90	0,00	0,00	4.136.517,20	3.442.096,50	-16,79%
30 Arc Bridge (o.w. 9E)	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	408,00	0,00	78.850,80	0,00	77.770,00	23.576,00	0,00	115.800,00	157.028,80	139.376,00	-11,24%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	408,00	0,00	56.337,20	0,00	57.420,40	32.424,00	0,00	84.200,80	114.165,60	116.624,80	2,16%
	Totals for activity 30	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	816,00	0,00	135.188,00	0,00	135.190,40	56.000,00	0,00	200.000,80	271.194,40	256.000,80	-5,59%
31 Management of excavated materials-Italy (o	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	107.165,60	81.689,60	1.172.559,60	131.206,40	539.396,80	532.855,20	3.900.794,40	322.345,50	0,00	705.940,35	5.719.916,40	1.774.036,45	-69,00%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	77.921,60	59.397,60	852.586,80	95.405,60	392.284,00	386.858,80	2.836.330,40	234.382,33	0,00	513.580,32	4.159.042,80	1.289.624,65	-69,00%
	Totals for activity 31	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	185.087,20	141.087,20	2.025.146,40	226.612,00	931.680,80	919.714,00	6.737.124,80	556.727,83	0,00	1.219.520,67	9.878.959,20	3.063.661,70	-69,00%
32 Management of excavated materials-France	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	122.665,60	59.900,00	1.566.332,80	13.422,40	2.681.729,20	2.240.428,40	6.224.614,40	7.718.396,65	0,00	1.053.437,80	10.595.342,00	11.085.584,76	7,47%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	89.190,40	43.554,00	993.481,60	9.759,60	1.891.758,80	1.629.050,80	4.526.015,20	5.612.167,51	0,00	765.970,82	7.500.446,00	8.060.502,73	7,47%
	Totals for activity 32	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	211.856,00	103.454,00	2.559.814,40	23.182,00	4.573.488,00	3.869.479,20	10.750.629,60	13.330.564,16	0,00	1.819.408,62	18.095.788,00	19.146.087,49	7,47%
33 Engineering and other costs not included in e	40																							
Ministero delle Infrastrutture e della Mobilità Sostenibili		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	615.160,40	659.183,20	3.448.324,40	748.806,40	1.981.789,60	1.353.994,00	3.129.264,40	2.265.554,21	0,00	3.147.285,20	9.174.538,80	8.174.823,01	-18,18%
Ministère de la Transition écologique et solidaire		0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	447.292,80	479.302,40	2.547.330,80	540.251,60	1.382.821,20	984.874,00	2.275.337,20	1.647.320,08	0,00	2.288.582,36	6.652.782,00	5.940.330,44	-18,18%
	Totals for activity 33	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	1.062.453,20	1.138.485,60	5.995.655,20	1.289.058,00	3.364.610,80	2.338.868,00	5.404.601,60	3.912.874,29	0,00	5.435.867,56	15.827.320,80	14.115.153,45	-18,18%
Total financing needs		86.104,40	109.856,80	86.104,80	140.658,80	78.658.885,60	65.803.894,90	48.942.181,40	51.876.654,60	54.185.919,10	60.495.585,60	99.378.225,50	85.757.545,50	125.851.128,00	76.963.905,50	190.476.922,00	106.734.654,80	225.916.511,10	161.396.215,82	0,00	271.452.678,72	815.781.899,90	878.751.629,44	7,98%
Ministero delle Infrastrutture e della Mobilità Sostenibili		49.863,60	63.618,80	49.864,80	81.456,40	54.931.256,10	32.880.599,90	24.679.955,70	26.396.343,50	27.954.718,40	31.145.528,60	52.362.581,90	45.215.282,10	71.120.269,80	42.462.466,90	107.914.894,40	59.532.802,00	130.271.925,40	92.137.269,81	0,00	136.365.851,83	449.335.327,50	484.278.419,64	7,78%
Ministère de la Transition écologique et solidaire		36.240,80	46.238,00	36.240,80	59.202,40	23.727.629,50	32.923.295,00	22.262.147,70	25.480.290,10	26.231.200,70	29.350.057,00	47.015.641,60	40.542.263,40	54.730.858,20	34.501.438,60	82.562.027,60	47.202.852,00	95.644.585,70	69.258.946,41	0,00	135.086.826,89	366.446.572,40	394.453.209,80	8,29%
Total cumulated financing needs		86.104,40	109.856,80	172.209,20	250.515,60	78.831.094,80	66.054.418,50	117.773.196,20	117.931.049,10	171.959.115,30	178.426.650,70	271.337.338,80	262.184.176,20	397.188.466,80	339.148.081,70	587.665.388,80	445.882.735,70	815.781.899,90	607.278.950,72	815.781.899,90	878.751.629,44	815.781.899,90	878.751.629,44	7,98%
Ministero delle Infrastrutture e della Mobilità Sostenibili		49.863,60	63.618,80	99.727,60	145.075,20	55.030.983,70	33.025.675,10	59.710.937,40	59.422.018,60	87.665.655,80	90.567.547,20	140.028.237,70	135.782.829,30	211.148.507,50	178.245.296,20	319.063.401,90	237.777.298,20	449.335.327,50	327.914.567,82	449.335.327,50	484.278.419,64	449.335.327,50	484.278.419,64	7,78%
Ministère de la Transition écologique et solidaire		36.240,80	46.238,00	72.481,60	105.440,40	35.800.111,10	33.028.735,40	58.062.258,80	58.509.025,50	84.293.459,50	87.859.083,50	131.309.101,10	128.401.346,90	186.039.959,30	162.902.785,50	268.601.986,90	210.105.637,90	366.446.572,60	279.364.583,91	366.446.572,60	394.453.209,80	366.446.572,60	394.453.209,80	8,29%