

CEF		Transport
Action Code	2014-EU-TM-0401-M	
Exercise Year	2020	
Version	1	
Actual Action Start Date	01/01/2014	
Actual Action End Date	31/12/2022	
A. Maximum EU contribution (Art. 3)	€813,781,902.00	
B. Pre-financing rate (Art. 4.1.2)	40%	
C. Maximum pre-financing payment (Art. 4.1.2) (=B*A)	€325,512,761.00	
D. Maximum ceiling for the sum of pre-financing and interim payments (Art 4.1.3) (=80%*A)	€651,025,521.60	
E. Sum of Previous Pre-financing Payments	€121,693,257.97	
F. Sum of Interim Payments	€88,365,588.92	
G. Sum of pre-financing and interim payments (E+F)	€210,058,846.89	

Update of the indicative breakdown of estimated eligible costs of the Action 2014-EU-TM-0401-M (C)

Activity name	Funding rate (%)	2014		2015		2016		2017		2018		2019		2020		2021		2022		Total			
		Latest GA in force	Current ASR	Latest GA in force	Current ASR	Latest GA in force	Current ASR	Latest GA in force	Current ASR	Latest GA in force	Current ASR	Latest GA in force	Current ASR	Latest GA in force	Current ASR	Latest GA in force	Current ASR	Latest GA in force	Current ASR	Latest GA in force	Current ASR	Deviation (%)	
1 TELT Administrative costs for Italy	30																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	3.900.000,00	5.300.000,00	5.991.289,00	5.991.289,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	18.891.289,00	18.891.289,00	0,00%
Ministero de la Transition ecologique et solidaire	0,00	0,00	0,00	0,00	0,00	5.300.000,00	5.300.000,00	5.991.289,00	5.991.289,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	18.891.289,00	18.891.289,00	0,00%
Total for activity 1	0,00	0,00	0,00	0,00	0,00	9.200.000,00	10.600.000,00	11.982.578,00	11.982.578,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	37.782.578,00	37.782.578,00	0,00%
2 Monitoring and follow-up of the	50																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	361.296,00	361.296,00	361.296,00	361.296,00	361.297,00	361.297,00	344.085,00	344.085,00	302.867,00	302.867,00	93.500,00	93.500,00	0,00	0,00	0,00	1.824.241,00	1.824.241,00	0,00%
Ministero de la Transition ecologique et solidaire	0,00	0,00	0,00	0,00	0,00	361.296,00	361.296,00	361.296,00	361.296,00	361.297,00	361.297,00	344.086,00	344.086,00	302.867,00	302.867,00	93.500,00	93.500,00	0,00	0,00	0,00	1.824.242,00	1.824.242,00	0,00%
Total for activity 2	0,00	0,00	0,00	0,00	0,00	722.592,00	722.592,00	722.592,00	722.592,00	722.594,00	722.594,00	688.171,00	688.171,00	605.734,00	605.734,00	187.000,00	187.000,00	0,00	0,00	0,00	3.648.483,00	3.648.483,00	0,00%
3 La Maddalena exploratory activity	50																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	12.067.279,00	12.067.279,00	10.566.700,00	10.566.700,00	1.000.000,00	1.000.000,00	1.275.064,00	1.278.264,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	24.912.043,00	24.912.043,00	0,00%
Ministero de la Transition ecologique et solidaire	0,00	0,00	0,00	0,00	0,00	12.114.417,00	12.114.417,00	4.500.000,00	4.500.000,00	4.222.274,00	4.222.274,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	16.614.417,00	16.614.417,00	0,00%
Total for activity 3	0,00	0,00	0,00	0,00	0,00	24.181.696,00	24.181.696,00	15.066.700,00	15.066.700,00	1.000.000,00	1.000.000,00	1.275.064,00	1.278.264,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	41.526.460,00	41.526.460,00	0,00%
4 Exploratory activities from the EU	50																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	44.439.766,00	44.439.766,00	24.500.000,00	24.500.000,00	35.500.000,00	35.500.000,00	47.656.518,00	47.656.518,00	13.265.487,00	13.265.487,00	19.951.864,00	19.951.864,00	778.665,00	778.665,00	0,00	106.027.302,00	106.027.302,00	0,00%
Ministero de la Transition ecologique et solidaire	0,00	0,00	0,00	0,00	0,00	44.439.766,00	44.439.766,00	24.500.000,00	24.500.000,00	35.500.000,00	35.500.000,00	47.656.518,00	47.656.518,00	13.265.487,00	13.265.487,00	19.951.864,00	19.951.864,00	778.665,00	778.665,00	0,00	106.027.302,00	106.027.302,00	0,00%
Total for activity 4	0,00	0,00	0,00	0,00	0,00	88.879.532,00	88.879.532,00	49.000.000,00	49.000.000,00	71.000.000,00	71.000.000,00	95.313.036,00	95.313.036,00	26.530.974,00	26.530.974,00	39.903.728,00	39.903.728,00	1.557.330,00	1.557.330,00	0,00	172.154.604,00	172.154.604,00	0,00%
5 Final modifications of the referè	50																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	3.500.000,00	3.500.000,00	2.993.436,00	2.993.436,00	4.222.275,00	4.222.275,00	513.128,00	513.128,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	11.228.839,00	11.228.839,00	0,00%
Ministero de la Transition ecologique et solidaire	0,00	0,00	0,00	0,00	0,00	3.500.000,00	3.500.000,00	2.993.436,00	2.993.436,00	4.222.274,00	4.222.274,00	513.128,00	513.128,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	11.228.838,00	11.228.838,00	0,00%
Total for activity 5	0,00	0,00	0,00	0,00	0,00	7.000.000,00	7.000.000,00	5.986.872,00	5.986.872,00	8.444.549,00	8.444.549,00	1.026.256,00	1.026.256,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	22.457.677,00	22.457.677,00	0,00%
16161 Administrative costs for Italy	40																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	11.956.167,00	11.956.167,00	14.120.038,00	14.120.038,00	19.239.614,00	19.239.614,00	18.807.948,00	18.807.948,00	24.712.341,00	24.712.341,00	0,00	68.736.136,00	68.736.136,00	0,00%
Ministero de la Transition ecologique et solidaire	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	11.956.167,00	11.956.167,00	14.120.038,00	14.120.038,00	19.239.614,00	19.239.614,00	18.807.948,00	18.807.948,00	24.712.341,00	24.712.341,00	0,00	68.736.136,00	68.736.136,00	0,00%
Total for activity 6	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	23.912.334,00	23.912.334,00	28.240.076,00	28.240.076,00	38.079.228,00	38.079.228,00	37.615.896,00	37.615.896,00	49.424.682,00	49.424.682,00	0,00	137.462.272,00	137.462.272,00	0,00%
7 Release of the land acquired for	40																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	124.659,00	124.659,00	124.660,00	124.660,00	124.660,00	124.660,00	1.517.697,00	1.517.697,00	911.040,00	911.040,00	783.436,00	783.436,00	952.639,00	952.639,00	0,00	4.798.119,00	4.798.119,00	0,00%
Ministero de la Transition ecologique et solidaire	0,00	0,00	0,00	0,00	0,00	124.660,00	124.660,00	124.660,00	124.660,00	124.660,00	124.660,00	1.517.697,00	1.517.697,00	911.040,00	911.040,00	783.436,00	783.436,00	952.639,00	952.639,00	0,00	4.798.120,00	4.798.120,00	0,00%
Total for activity 7	0,00	0,00	0,00	0,00	0,00	249.319,00	249.319,00	249.320,00	249.320,00	249.320,00	249.320,00	3.035.394,00	3.035.394,00	1.822.080,00	1.822.080,00	1.566.872,00	1.566.872,00	1.905.278,00	1.905.278,00	0,00	9.596.239,00	9.596.239,00	0,00%
8 Utilities diversion in France	40																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
Ministero de la Transition ecologique et solidaire	0,00	0,00	0,00	0,00	0,00	1.998.282,00	1.998.282,00	1.998.282,00	1.998.282,00	1.998.282,00	1.998.282,00	1.998.282,00	1.998.282,00	5.765.139,00	5.765.139,00	4.897.873,00	4.897.873,00	3.191.436,00	3.191.436,00	0,00	17.011.202,00	17.011.202,00	0,00%
Total for activity 8	0,00	0,00	0,00	0,00	0,00	1.998.282,00	1.998.282,00	1.998.282,00	1.998.282,00	1.998.282,00	1.998.282,00	1.998.282,00	1.998.282,00	5.765.139,00	5.765.139,00	4.897.873,00	4.897.873,00	3.191.436,00	3.191.436,00	0,00	17.011.202,00	17.011.202,00	0,00%
9 Utilities diversion in Italy	40																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
Ministero de la Transition ecologique et solidaire	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
Total for activity 9	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	
10 Chiomonte interchange	40																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	5.704,00	5.704,00	5.704,00	5.704,00	16.738.628,00	16.738.628,00	20.771.954,00	20.771.954,00	10.417.840,00	10.417.840,00	0,00	47.845.534,00	47.845.534,00	0,00%
Ministero de la Transition ecologique et solidaire	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	5.704,00	5.704,00	5.704,00	5.704,00	16.738.628,00	16.738.628,00	20.771.954,00	20.771.954,00	10.417.840,00	10.417.840,00	0,00	47.845.534,00	47.845.534,00	0,00%
Total for activity 10	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	11.408,00	11.408,00	11.408,00	11.408,00	33.477.256,00	33.477.256,00	41.543.908,00	41.543.908,00	20.835.680,00	20.835.680,00	0,00	95.691.068,00	95.691.068,00	0,00%
11 Relocation of A32 Autoport	40																						
Ministero delle Infrastrutture e dei Trasporti	0,00	0,00	0,00	0,00	0,00	9.339,00	9.339,00	9.339,00	9.339,00	9.339,00	9.339,00	9.339,00	9.339,00	28.909.548,00	28.909.548,00	35.875.116,00	35.875.116,00	17.992.816,00	17.992.816,00	0,00	62.651.064,00	62	

Progress Overview of the Action 2014-EU-TM-0401-M (at accumulated level)

Activity name	2014			2015			2016			2017			2018			2019			2020			2021			2022		
	Financial Progress		Technical Progress	Financial Progress		Technical Progress	Financial Progress		Technical Progress	Financial Progress		Technical Progress	Financial Progress		Technical Progress	Financial Progress		Technical Progress	Financial Progress		Technical Progress	Financial Progress		Technical Progress	Financial Progress		Technical Progress
	Latest GA	Current ASR	Current ASR	Latest GA	Current ASR	Current ASR	Latest GA	Current ASR	Current ASR	Latest GA	Current ASR	Current ASR	Latest GA	Current ASR	Current ASR	Latest GA	Current ASR	Current ASR	Latest GA	Current ASR	Current ASR	Latest GA	Current ASR	Current ASR	Latest GA	Current ASR	Current ASR
Activity 1	0	0	0	0	0	0	29	49	50	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	100	
Activity 2	0	0	0	0	0	0	30	50	117	60	59	59	50	78	78	83	95	95	95	95	100	100	100	100	100	100	
Activity 3	0	0	0	0	0	0	56	75	291	93	92	92	92	92	92	92	92	92	92	92	92	92	92	92	92	92	
Activity 4	0	0	0	0	0	0	24	24	14	37	37	37	37	37	37	37	37	37	37	37	37	37	37	37	37	37	
Activity 5	0	0	0	0	0	0	11	11	25	38	38	38	38	38	38	38	38	38	38	38	38	38	38	38	38	38	
Activity 6	0	0	0	0	0	0	6	0	0	14	0	0	0	14	14	20	20	20	20	20	20	20	20	20	20	20	
Activity 7	3	3	31	5	5	73	8	8	8	10	10	10	10	10	10	10	10	10	10	10	10	10	10	10	10	10	
Activity 8	0	0	0	0	0	0	7	7	7	14	15	15	28	22	22	22	22	22	22	22	22	22	22	22	22	22	
Activity 9	0	0	0	0	0	0	0	0	0	0	0	0	17	0	0	33	4	4	50	59	59	67	78	78	83	100	
Activity 10	0	0	0	0	0	0	0	0	0	0	0	0	17	0	0	32	0	0	50	85	85	87	87	78	78	83	
Activity 11	0	0	0	0	0	0	0	0	0	0	0	0	17	0	0	33	0	0	50	1	1	67	55	55	83	100	
Activity 12	0	0	0	0	0	0	0	0	0	0	0	0	17	0	0	33	2	2	50	18	18	67	40	40	83	100	
Activity 13	0	0	0	0	0	0	0	0	0	0	0	0	5	0	0	24	0	0	41	0	0	62	96	96	83	100	
Activity 14	0	0	0	0	0	0	0	0	0	0	0	0	5	0	0	24	0	0	41	80	89	62	100	100	83	100	
Activity 15	0	0	0	0	0	0	0	0	0	14	0	0	29	0	0	48	1	1	47	31	31	71	71	71	86	100	
Activity 16	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	29	30	32	78	70	70	78	100	100	100	100	
Activity 17	0	0	0	0	0	0	0	0	0	5	5	17	19	19	19	33	22	24	59	59	59	67	84	84	83	100	
Activity 18	0	0	0	0	0	0	0	0	0	40	49	50	100	100	100	100	100	100	100	100	100	100	100	100	100	100	
Activity 19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	23	28	28	56	56	56	56	75	75	75	100	
Activity 20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	35	35	35	50	50	50	50	75	75	75	100	
Activity 21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	35	0	0	35	5	5	50	19	19	75	100	
Activity 22	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	15	15	15	50	34	34	50	75	75	75	100	
Activity 23	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	8	6	6	25	7	7	50	63	63	75	100	
Activity 24	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	3	3	25	3	3	50	9	9	75	100	
Activity 25	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	34	0	0	50	9	9	75	100	100	
Activity 26	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	5	4	4	24	7	7	50	63	63	75	100	
Activity 27	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	4	4	4	20	24	24	40	44	44	60	100	
Activity 28	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	14	4	4	41	89	89	71	100	100	
Activity 29	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	35	61	61	61	100	100	100	100	100	
Activity 30	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	63	60	60	67	100	
Activity 31	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	2	25	22	22	22	50	37	37	75	100	
Activity 32	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	35	14	14	50	40	40	75	100	100	
Activity 33	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	7	7	45	45	45	50	66	66	75	100	100	
End the Action	0	0	0	0	0	0	7	7	7	12	12	12	16	18	18	27	30	33	61	46	46	64	71	71	82	100	