






















































































































































































Activity 
Nº 

accordin
g to the 
Grant 

Agreem
ent 

Claimed costs in 
national currency 

(indicative 
amount)

Claimed costs 
in EUR 

(conversion to 
EUR see Article 

II.23.4)

2 52.820,61
3 34.250,79
4 53.000.089,10
5 -5.144,88
6 23.749.665,05
7 468.399,25
8 5.934.356,27
9 953.743,22

10 3.143.864,98
11 3.225.826,44
12 54.653,50
15 31.771.072,84
16 8.950.283,03
17 5.629.277,15
19 58.600,01
20 14.000,00
21 725.701,06
22 9.319.359,91
23 4.130.541,95
24 4.728.223,68
25 5.179.733,75
26 1.552.031,14
27 64.573.598,80
28 654.359,19
29 7.584,90
31 2.297.214,50
32 15.038.096,85
33 5.345.784,78

250.587.987,87 0,00

25. base tunnel: la praz - modane

Total : 

26. base tunnel: st martin la porte - la praz
27. st julien mt denis (west entrance) - smp
28. outdoor works france: st. jean de maurienne -r) 
29. outdoor works france: st. jean de maurienne (telt) 
31. outdoor works france: arc bridge 
32. management of excavated materials - italy
33. management of excavated materials - france

24. base tunnel: maddalena and avrieux shafts: base tunnel: modane and maddalena 

15. Avrieux shafts

16. Villard Clément cut and cover

17. Electric connection for French worksites
19. Outdoor works italy: susa plain 
20. outdoor works italy: susa interchange and a32 variant 
21. outdoor works italy: info point henry barrack 
22. base tunnel: maddalena - susa
23. base tunnel: maddalena and chiomonte interchange: maddalena interconnecting niches 

12. Relocation of  " safe driving " track

2. Monitoring and follow-up the descending shafts.

3. Exploratory tunnel of La Maddelena

4. Exploratory work from the foot of the Saint-Martin-la-Porte access tunnels 

5. Final modifications of the reference project

6. Project management for works component 

7. Release of the land acquired for public purposes and demolitions

8. Utilities diversions in France

9. Utilities diversions in Italy

10. Chiomonte Interchange

11. Relocation of A32 Autoport

Activity name according to the cost breakdown of the GA    

3. Overview of costs declared by the beneficiary

Action Number : 2014-EU-TM-0401-M
Beneficiary's legal name : France - Ministère de la Transition Ecologique et Solidaire /Italy - Ministero delle infr




